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The “Assessment of Norwegian’s People Aid (NPA) Technical Assistance to the Cambodian Mine 
Action Center (CMAC) 1996 - 2003” has been commissioned by NPA South East Asia Regional 
Office and conducted by a team of three persons : Ms Kit Tola, Assessment Team (AT) Assistant 
and two Assessment Team Members, Ms Ayrine Uk and M. Pascal Simon1. 
 
The assessment mission lasted 24 days and was conducted in Cambodia between 15/12/03 and 
3/2/042. 
 
The AT takes the opportunity to thank all of those who supported the realization of this assessment 
by meeting the AT, sharing opinions and experiences and assisting the AT in its task, especially 
the NPA office in Phnom Penh, CMAC management and CMAC staff who has been visited in the 





The assessment covers a long period of 8 years (from 1996 to 2003); it has been sometimes 
difficult to gather relevant documents, to meet people who had knowledge about what had 
happened so many years ago or who had worked with NPA Technical Advisors (TA) during the 
target period of the evaluation. In addition, the “CMAC crisis” of 1999 and 2000 provoked the 
departure of many CMAC employees and the appointment of a lot of new staff who do not have 
necessarily the historic perspective.  
 
One of the main concerns of the AT during this mission has been to collect and organize the 
available information in order to reconstruct as much as possible the history of the NPA technical 
assistance to CMAC and to understand the broad outlines of its evolution. Despite efforts to dig 
with the passion of archeologists into CMAC and NPA archives, it is likely that some documents 
from the “early years” are missing.  
 
 
3.3. Structure of the report 
 
At the end of the evaluation mission, debriefing meetings took place with NPA and CMAC; the 
debriefing document used during those meetings. The AT presented NPA and CMAC with a draft 
version of the assessment report and invited the two organizations to offer feedback and 
comments. The AT took note of those comments and tried to integrate them as much as possible 
into this final assessment report.   
 
The report is developed following the structure of the assessment mission ToR.  
 
The paragraph 6 is dedicated to the analysis of the achievements and outputs of each of the NPA 
TA who has been employed during the target period. Existing documents, reports, appraisal forms, 
exchanges of mails have been reviewed and analyzed by the AT.  
 
The paragraph 7 goes through an examination of relevant documents and reports related to the 
provision of technical assistance to CMAC for the target period. That section reviews the main 
                                                          
1 See Annex A 1 : Terms of Reference (ToR) of the Assessment Mission. 
________________________________________________________________________________________________ 
2 See Annex A 2 : Schedule of the Assessment Mission. 
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recommendations or conclusions of those essential documents and analyzes the NPA strategy in 
regard to those recommendations. 
 
The paragraph 8 examines the main constraints and opportunities during the target period of the 
evaluation, particularly the CMAC crisis of 1999 and 2000.  
 
The paragraph 9 tries to provide a documented and balanced impression about the evolution, 
relevance and effectiveness of the capacity building exercise of NPA within CMAC. 
 
The paragraph 10 presents what seems to be the most important future needs of CMAC in terms 
of capacity building and makes suggestions about the role NPA can play in this regard. 
 
The final paragraph 11 presents the conclusions and the recommendations of the AT. The 
recommendations are first materializing in the body of the report when they are the logical 
consequence of the analysis. All recommendations are presented again together in the 
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4. EXECUTIVE SUMMARY 
 
NPA is involved in mine action in Cambodia since 1992. In collaboration with UNTAC and UNHCR, 
the organization started to operate clearance activities in the province of Bantey Meanchey to 
facilitate repatriation operations. In 1994, NPA program has been integrated into CMAC. However, 
NPA continued to provide technical assistance to CMAC in positioning TAs within DU 1 and DU 2. 
An evaluation on this first phase of the program has been done by CLC at the end of 1995. The 
evaluation report has been published in February 1996. 
 
The present assessment mission covers the period from 1996 to 2003 and has to provide an 
individual appreciation of each of the NPA TAs as well as an overall assessment of NPA technical 
assistance impact within CMAC. The objective is also to make recommendations on TAs 
management and compile as much as possible available documentation for the target period. 
 
The Assessment Team (AT) gathered most of the documents from NPA Phnom Penh Office and 
NPA Oslo; only few documents could be collected at CMAC as the archives of the organization 
were not maintained properly. UNDP has also been approached, did not allow the AT to search 
into its archives and did not recover anything significant. 
 
The AT met relevant persons within NPA, CMAC HQ, CMAC DU as well as former CMAC staff 
who had left the organization but used to work with NPA TAs. Other organizations supporting 
CMAC had been visited as well as the Norwegian Embassy in Bangkok. The UNDP PC in Laos 
has been contacted to have an historical insight about the CMAC crisis period. 
 
Based on collected documents and evidences, the report tries to present a commented and 
documented assessment of the impact and achievements of the NPA TAs for the target period. It 
is recognized there are limitations in this evaluation exercise : as it is supposed to cover a long 
period, many documents are missing and many witnesses related to the early years of the 
assessment period could not be contacted. 
 
The report develops a section for each TA according to its operational location : in the DU or in the 
HQ. For the TA working in CMAC HQ, the sections are presented according to the departments 
where they operated : mine awareness, public relations, quality assurance, planning and 
operations. The Technical Survey TAs are assimilated to the HQ.  
 
The AT believes that a TA should have the following four qualities and NPA TAs have been 
assessed accordingly : 
 Appropriate skills, knowledge and experience,  
 Appropriate behavior and attitude,  
 Appropriate sensitiveness to local culture, 
 Capacity to transfer skills and knowledge.  
 
Based on the analysis of those required qualities, the AT considers that the NPA TAs had globally 
a satisfactory profile for the job they had to perform. In most cases, it was recognized by the 
respondents that NPA TAs had generally the required competences and the right attitude. This 
was often explained by the fact that they used to stay in their position for longer period than other 
TAs who sometimes rotated every six months.  
 
Some of the NPA TAs recruitments are however more questionable as some of them evidently did 
not have the required qualifications and/or did not show the correct behavior and attitude during 
the implementation of their mission.  
 
The diagram below presents the list of the NPA TAs who operated during the target period of this 
evaluation.  
________________________________________________________________________________________________ 
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Due to the specific nature of the TS, the functions of the 3 NPA TAs who operated in this project 
could not really fit into this diagram; the relevant information is presented into the body of the 
report.  
 
Assessment of NPA Technical Assistance to CMAC 1996 - 2003   
       
LIST OF NPA TAs FOR THE TARGET PERIOD OF THE EVALUATION   
       
  
TECHNICAL  
ADVISOR POSITION CONTRACT DATES TYPE OF CONTRACT
TA 1 TA DU2 Battambang 15/8/95 - 15/8/96, 16/8/96 - 31/12/96, 1/1/97 - 30/6/97 International 
TA 2 Support Service TA in DU2 Battambang 
3/3/96 - 31/12/96, 1/1/97 - 
30/6/97, 1/7/97 - 30/6/98 International 
TA 3 STA DU1 Sisophon July 1996 - 30/6/97 International 
   
   







TA 4 STA DU3 (Kampot/Pailin) and DU1 Sisophon 
28/11/97 - 27/11/98, 28/11/98 - 
27/11/99, 28/11/99 - 27/11/00 International 
TA 5 TA Mine Awareness 
1/1/96 - 12/07/96, 13/7/96 - 
12/7/97, 13/7/97 - 12/7/98, 
13/7/98 - 12/7/99 
International 
TA 6  TA Public Relations 24/3/97 - 23/3/98, 24/3/98 - 31/12/98, 1/1/99 - 31/12/99 Local 
TA 7 TA Quality Assurance 
1/1/97 - 30/6/97, 1/7/97 - 
30/6/98, 1/7/98 - 30/6/99, 
1/7/99 - 31/12/99 
International 
TA 8 TA Quality Assurance 1/1100 - 31/10/01 (Resigned on 1/7/01)  International 
TA 9 TA Planning 
16/11/98 - 15/11/99, 16/11/99 - 
15/11/2000 (Resigned on 
13/10/2000) 
Local 
TA 10 CTA Planning and Operations 
1/9/2000 - 31/8/2001, 1/9/2001 
- 31/8/2002 International 
   
   
   
   







CTA Operations, Audit 
Specialist, TA Planning and 
Operations 
Oct 2000 - Oct 2001, Oct 2001 





Naturally, the so-called “CMAC crisis” in 1999 and 2000 seriously disrupted the capacity building 
exercise as the organization went through grave turbulences. Nearly 2,000 staff had been laid off 
and a large number of TAs left CMAC. NPA TAs were deeply involved in the emergency 
reorganization and the reform process of the organization.  
 
If the crisis undoubtedly constituted a hardship for all involved stakeholders, it can also be 
assumed that it has somehow been beneficial, as it constituted an electroshock for the RGC, 
CMAC and the donors. The crisis prompted the RGC to get more involved into CMAC and to 
reorganize the institutional framework of the mine action sector by creating the CMAA and 
reviewing CMAC mandate, allowing to organization to concentrate on its core functions. The crisis 
facilitated the understanding that the ongoing technical assistance system had reached its limits 
and had to be seriously reexamined. The principle of national execution was reemphasized and 
CMAC ownership of its technical assistance reestablished.  
 
________________________________________________________________________________________________ 
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From a general perspective, during the target period of this assessment, it can be considered that 
NPA impact and achievement has generally been positive. The AT believes that NPA has been 
responsive to the needs of CMAC and flexible enough to adapt to the evolution of those needs. 
 
The organization followed the general pattern of the evolution of the capacity building strategy 
within CMAC : 
 A progressive shift from TAs with a military background to TAs with a development and civilian 
experience, 
 A shift from a support to technical activities at the DU level to supporting management capacity 
at the HQ Level, 
 A general reduction of the number of TAs to encourage Cambodian ownership. 
 
Such a general trend and evolution in the NPA orientations corresponds to the broad conclusions 
and recommendations of the main evaluations and review missions related to technical assistance 
for the target period : the 1996 CLC Evaluation Report, the 1999 Capacity Development Review 
Mission and the 2001 Terminal Evaluation Mission of the UNDP Phase III Project. 
 
The AT also noticed that NPA, to some extend, had also been innovative in supporting new 
approaches to increase the productivity and the efficiency of the organization. Successful NPA 
involvement and support to mine awareness has been pointed out since the creation of this 
department. NPA has been involved in the development of the risk reduction concept by 
supporting the CBMRR project and has been instrumental in developing the technical survey 
model. The organization has been again innovative in supporting the setting up of a quality 
management system (ISO 9000). 
 
Individuals interviewed in the frame of the present assessment underlined the following positive 
aspects of the technical assistance provided by NPA : 
 Civilian, non-profit organization with no political agenda, 
 Generally well recruited TAs who are positioned for a long period, 
 Good quality of communication with CMAC and strong solidarity with the organization, 
 
The AT wishes to underline the constructive involvement of NPA into community development 
projects and, particularly, into land issues and the support to the Land Use Planning Unit process. 
The capacity to mainstream and integrate mine action and development in Cambodia has to be 
seen as the added value of the organization. 
 
Despite this generally positive impression, the AT has also identified several issues of concern : 
 
 The absence of a document developing the NPA policy, strategy and vision in mine action in 
Cambodia is a shortcoming for the organization; the need to develop such a vision had already 
been identified by the CLC evaluation in 1996. The strong integration of the NPA technical 
assistance scheme within the UNDP TA plans does not allow justifying such a gap. 
At the international level, the NPA mine action strategy is insufficiently developed to provide 
correct guidance to field operations; the partition between the mine action thematic and the 
development thematic in the overall international development policy of the organization is at 
the very least surprising. 
 
 Some of the recruitments have obviously been quite hazardous, with some TAs lacking the 
necessary expertise or displaying a wrong attitude.  
 
 The monitoring of the TAs by NPA has been generally weak for the target period and was left 
to the UNDP Program Coordinator who was visibly in the incapacity to coordinate, monitor and 
evaluate effectively more than 70 international TAs working all around the country.  
________________________________________________________________________________________________ 
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There was also a lack of external monitoring as, from 1992 to 2003, before the current 
assessment mission was decided, NPA did only commission one single external evaluation of 
its technical assistance program in 1995. 
 
 Reporting, especially end of mission reports, are in general considered as poor and useless in 
term of capitalization of the overall impact and achievement of the organization within CMAC.  
 
Fortunately, since 2001 the AT noticed significant improvements in the documentation, monitoring 
and reporting of the technical assistance.
 
The assessment mission concludes that CMAC is still in need of capacity building and technical 
assistance; firstly because its overall management still calls for reinforcement, but also because 
the organization is engaged into a positive and permanent move to improve the impact of its 
operations by developing new approaches such as for example the risk reduction concept. The 
pilots of those new approaches are often supported through projects funded by donor 
organizations that should be encouraged to continue the assistance further and assist CMAC to 
transform those pilots into long-term programs. 
 
Due to the fairly good work done by NPA within CMAC, and due to the added value of the 
organization in the mine action sector in Cambodia - the capacity to push for an increased 
integration of mine action and development -, the AT encourages NPA to keep involved in 
supporting CMAC in the future.  
 
As one of the most mine affected countries in the world, Cambodia still deserves rightly the 
continuation of such assistance.  
 
The AT also developed the following recommendations for NPA and CMAC : 
 
 CMAC should improve and organize further formal mechanisms to coordinate donors providing 
technical assistance, 
 CMAC should keep a low profile about the ISO certification of the Operations and Planning 
Department and work hard to retain the certification, 
 The NPA DU1 Monitor should be able to report directly to CMAC management, 
 CMAC monitoring system should be contracted to an external and independent body to be 
efficient, 
 NPA should develop a general mine action strategy integrating mine action and development; 
in Cambodia, a mine action policy paper should be drafted, 
 CMAC ownership of technical assistance has to be maintained and confirmed,  
 CMAC should improve coordination of its TAs, particularly by ensuring the organization of the 
essential monthly TA meetings, 
 General management of TAs has to be strengthened : the importance of recruitment 
procedures, preparation of ToR, monitoring, appraisal and reporting is to be reaffirmed, 
 If requested by CMAC, NPA should positively consider providing a TA who will assist in 
integrating and reorganizing the CMAC projects and tools related to risk reduction, 
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5.1. Historical background 
 
5.1.1. Brief overview of the socio-political situation in Cambodia 
 
The assessment mission covers the period between 1996 and 2003. During these years, the main 
events that had an impact on the evolution of the political and social situation of the country are the 
following3 :   
 
 July 1997, factional fighting leading to the departure of the First Prime Minister, followed by 
months of political and social unrest, 
 July 1998, national elections followed by months of contestation and social instability, 
 November 1998, the new National Assembly convenes in Siem Reap; creation of the new 
coalition Government with M. Hun Sen as sole Prime Minister, 
 1999, first allegations of mismanagement in CMAC surface, 
 August 1999, CMAC Director General is removed and replaced by a new Director General, 
 September 2000, creation of the Cambodian Mine Action and Victim Assistance Authority 
(CMAA), 
 October 2000, due to the dramatic reduction of CMAC financial resources, the organization 
is forced to lay off nearly 2000 staff, 
 November 2000, National Symposium on Mine Action; most donors promise to resume 
support after the Royal Government of Cambodia (RGC) has presented the institutional 
reform plans, 
 In 2001, CMAC reform is ongoing, donor confidence returns as well as financial support, 
 February 2002, communal elections, 
 July 2003, national elections. 
 
 
5.1.2. History of NPA Involvement in Mine Action 
 
NPA involvement in Cambodia started during the United Nations Transitional Authority in 
Cambodia (UNTAC) peacekeeping mission in 1992-93. 
 
One of the biggest obstacles to the repatriation of some 350,000 refugees from the Thai-
Cambodian border areas was the vast amount of land mines that littered the countryside and 
prevented returnees from resettling in Cambodia and making a living as farmers.  
 
In agreement with the United Nations High Commission for Refugees (UNHCR) and with funding 
from the Norwegian Ministry of Foreign Affairs (MFA), NPA began its first mine clearance operation 
in Banteay Meanchey province, in the Northwest of Cambodia. The project was later extended to 
include Battambang province. In 1994, NPA passed over control of this demining operation to the 
national mine action operator, the Cambodian Mine Action Center (CMAC). NPA however 
continued to support CMAC by providing technical assistance and training in areas such as Quality 
Control, Planning, Demining Unit Management, Mines Awareness, Public Relations and 
Operations. 
 
This first phase of NPA assistance to clearance operations in Cambodia has been sanctioned by 
an evaluation made by Coopers & Lybrand Consulting (CLC) at the end of 1995.4  
 
                                                          
3 See Annex A 3 : Events chronology. 
________________________________________________________________________________________________ 
4 Coopers & Lybrand, Evaluation of NPA’s Mine Clearance Project in Cambodia, Draft Report, 26/2/1996. 
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Understanding that clearance operations remain useless if not closely connected to development 
activities, NPA launched the “Resettlement, Community Integration and Rehabilitation” project in 
1996. The aims of this project were to improve the use of cleared lands and support the 
resettlement of 5,000 families displaced by the conflict in Bantey Meanchey province.  
 
 
5.2. ToR of the present assessment. 
 
The present assessment mission has been commissioned by NPA Cambodia. The assessment 
only covers activities funded by NORAD grants for the period 1996 - 2003. 
 
The AT has to : 
 assess the impact of each of the NPA technical advisors for the reporting period, 
 evaluate the impact and effectiveness of the technical assistance provided by NPA to CMAC 
for the target period, 
 advise on the best mechanisms to monitor technical advisors, 
 make recommendations about the needs in technical assistance to be provided to CMAC and 
the role that NPA can play in this regards, 
 collect and compile the relevant documentation related to the NPA assistance to CMAC 
 
 
5.3. Assessment methodology 
 
The AT started its mission by collecting available documentation at NPA headquarters (HQ) in 
Phnom Penh. Requests for additional documents were also sent to NPA office in Oslo. The AT 
tried to collect documents in CMAC, but without much success, as the archives of the organization 
have not been maintained properly. For each TA, the AT tried to collect – if available – the ToR, 
the resume, contracts dates, reports, especially the end of mission report, and appraisals. NPA 
Cambodia quarterly and annual reports were also collected and reviewed for the target period. 
Documents produced by NPA TA were also reviewed when relevant.  
 
The AT requested to have access to United Nations Development Program (UNDP) archives in 
Phnom Penh to look for the technical advisors evaluations made by the UNDP Program 
Coordinator (PC). Unfortunately, UNDP archives did not reveal much more than the CMAC ones5.  
 
The AT organized interviews with CMAC management and all CMAC staff who had been working 
as former or current counterparts of NPA technical advisors. Semi-directed interviews were hold in 
CMAC headquarter in Phnom Penh as well as in the Demining Units (DU) of Battambang, Bantey 
Meanchey, Kompong Thom and at the Training Center (TC) in Kompong Chnang. The AT visited 
other organizations supporting CMAC as Handicap International Belgium (HIB), UNDP and Japan 
Mine Action Service (JMAS). The AT met with former CMAC staff who have been working with 
NPA TAs but had since left the organization.  
 
The AT visited the Royal Norwegian Embassy in Bangkok to get the official staff opinion and 
perception on the effectiveness and the quality of the NPA technical assistance to CMAC. 
 
NPA staff in Phnom Penh and Sisophon has been interviewed as well as the NPA Program 
Manager from Oslo who visited South-East Asia during the evaluation period. 
 
________________________________________________________________________________________________ 
                                                          
5 Actually UNOPS has been in charge of the implementation of what the UN called the “CMAC project” for a 
long period and archives may have been transferred to UNOPS Kuala Lumpur. The AT could not search the 
UNDP archives in Phnom Penh as they are not accessible to the public; the search has been conducted by 
UNDP staff. 
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The AT reviewed the main evaluation documents and studies related to the provision of technical 
assistance to CMAC during the target period : the CLC report dated February 1996, the report of 
the 1999 Capacity Development Review Mission6 and the evaluation report of the UNDP Phase III 




                                                          
6 Carolyn Taylor, David Gowdey, 1999 Capacity Development Review Mission of the Cambodian Mine 
Action Center (CMB/98/006), March 1999. 
7 Bou Puthy, Ayrine Uk, David Edwards, Michael Dalton, Final Report, Assistance to Demining Programmes 
Phase III (CMB/98-006),Terminal Evaluation Mission, February – May 2001. 
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6. INDIVIDUAL ASSESSMENT OF NPA TAs 
 
According to the AT, TAs should have the following qualities: 
 
 Appropriate skills, knowledge and experience in line with the objectives of the offered position, 
 Appropriate behavior and attitude with the national staff and counterparts, 
 Appropriate sensitiveness to local culture, 
 Capacity to transfer skills and knowledge, this also includes the capacity to gain the 
counterparts confidence.  
 
Other expected TA qualities have been mentioned as well by some respondents interviewed by the 
AT: capacity to develop a vision, having good writing skills, having good English language 
capacity. Some respondents also indicated that the commitment to the organization that the TAs 
are supporting is essential.  
 
It should be recognized that being a technical advisor is certainly a difficult job that requires a lot of 
personal and professional qualities. One of its most interesting aspects is obviously the cultural 
interaction between international TAs and national colleagues; in case of uneasy relationship, it 
may also become the most challenging one.  
 
Some matters are out of the control of the TA : even the best TA will not deliver if s/he does not 
have suitable counterparts. Those issues relate directly to recruiting the right people and 
appointing them to the right position; it implies that the organization enjoys a proper and sound 
human resources management system.  
 
This AT will never insist enough on the necessity to strengthen CMAC human resources 
management in order to instill a culture of excellence in the organization, to inspire motivation and 
pride within the staff and ensure that the organization is able to keep its best elements and attract 
new ones.  
 
The evaluation of CMAC human resources management system is out of the mandate of this 
study; it is however obvious that the best technical assistance will remain inefficient in the absence 
of national staff capable of absorbing it.   
 
The following sections present the information collected by the AT on each of the NPA TAs and is 
presented according to the various positions of those TAs : in demining units and in the various 
departments of the HQ. 
 
For each TA, the AT summarizes the profile of the TA, its position and contract duration, its major 
achievements and outputs and, as far as possible, based on collected documents and evidences, 
provides relevant comments.  
 










6.1. TAs in CMAC Demining Units 
 
________________________________________________________________________________________________ 
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 TA 1 
 
TA1 started to work with CMAC in 1993 during the first phase of the UNDP technical assistance 
project as mine team supervisor. He has a military background and was working under an NPA 
international contract.  
 
Previous NPA contracts : 
o 06/06/93-06/12/93, 
o 01/01/94 - 01/07/94, 
o 02/07/94 - 31/12/94, 
o 01/01/95 -14/08/95. 
 
He became Support Service TA at the DU 2 in 1996. For the target period, his successive 
contracts have been :  
o 15/08/95-15/08/96, 
o 16/08/96 – 31/12/96, 
o 01/01/97- 30/6/1997. 
  
According to information provided by M. Sam Virak8, TA1 operated as a TA within the DU2 in 
Battambang and was more specifically in charge of advising the DU Manager on operational and 
logistic issues. M. Sam Virak reported that TA1 had “most” of the appropriate skills and qualities to 
perform his duties and regretted that he did not visit field operations more often.  
 
The performance appraisal done by the UNDP PC in May 1997 indicates that TA1 had a broad 
range of skills and abilities that are applied effectively. He seemed to have handled his assignment 
with ease and to have been able to adapt quickly from one type of work to another. He apparently 
was very culturally sensitive and displayed good leadership ability. He was however advised to 
follow some kind of formal training in financial management and accounting. The CMAC Officer 
Personnel made comments on TA1 appraisal and indicated that he had been a competent support 
service TA who worked very effectively in the Cambodian cultural environment. M. Mam Neang, 
who had been DU2 Manager in 1997, also confirmed the positive appreciation of TA1 by CMAC 
staff9.  
 
TA1 was not replaced after his departure; CMAC DU staff have requested his extension but his 
position was transformed into a Public Relations TA position in Phnom Penh.  
 
 TA 2  
 
TA2 has a military background. He worked as Support Services TA at the DU 2 in Battambang. He 
was recruited with a NPA international contract. 
 
TA2 started to work with CMAC in 1994 as Field Operations TA in the DU 1 and 2 and had the 
following contracts during this period :  
o 22/01/94 - 22/07/94, 
o 23/07/94 - 31/12/94, 





He became Support Service TA in 1995 and had subsequently the following contracts : 
o 03/03/96 - 31/12/96, 
o 01/01/97 - 30/06/97, 
________________________________________________________________________________________________ 
                                                          
8 Interview with M. Sam Virak, former DU 2 Manager, and current DU 1 Manager, on 21/1/04. 
9 Interview of M. Mam Neang, Manager of CMAC Training Center, former DU 2 Manager, on 22/1/04. 
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o 01/07/97 - 30/06/98. 
 
TA2 functions consisted in training and supporting the DU2 Manager, and other DU personnel, in 
logistics, finances, administration and medical sections to improve planning and control of 
expenditures. He was described as a good Support TA and a pleasant person having good 
relations with the Cambodian staff and being sensitive to the local culture10.  
 
The performance appraisal done by the former UNDP Program Coordinator on 3/5/97 indicates 
that TA2 had a very good knowledge of the support functions and unit operations. The appraisal 
recognizes that he was well motivated and able to adapt to new ideas. The appraisal concludes 
that he was a quiet but effective leader but that he could benefit from short courses in finance or 
logistics management. 
 
The CMAC Personnel Officer assessment mentions that TA2 was seen as a capable and effective 
technical Advisor who was able to work in a quiet and effective way without overshadowing his 
Cambodian counterparts. 
 
TA2 applied for a contract extension for one more year from July 1998 to June 1999; the extension 
has been refused by NPA to transform the position into a Planning TA.  
 
In the NPA annual report 1996 and in his End of Mission report, TA2 indicated that, during his 
mission, he mostly concentrated into budget and finance issues; he provided training in various 
fields, even in English language. He also mentioned various obstacles in his mission as the 
numerous changes in the key staff of the DU : during his time in this DU, he reported that 2 deputy 
DU managers, 4 logistic officers, 3 finance officers and an important number of assistants passed 
through the DU. He complained about strong divisions into the technical assistance “corps”.  
 




 TA 3   
 
TA3 had a military background; he has been working in Cambodia from July 1996 to 30/06/1997 
and had a NPA international contract.  
 
He worked as STA at the DU 1 and acted also as Senior National Officer (SNO) among the NPA 
technical assistance team. According to M. Nou Sarom11, TA3 duty was to support and train the 
DU 1 Manager in managing CMAC staff and controlling the support services of the DU. He was 
known for providing good advices, being honest and strict with the staff and respecting the local 
culture.  
 
A performance appraisal was done by the UNDP PC on 2/5/1997 and indicates that TA3 
performed all his functions to a high level. It is said that he held strongly to ideas he knew to be 
true. He seemed to have dealt with stress very well, to have also strong leadership and excellent 
management skills. The appraisal reportedly says that TA3 was interested by and understood well 
the Cambodian culture. Comments and appreciation from CMAC Personnel Officer indicates that 
he understood well the Cambodian culture. Comments and appreciation from CMAC Personnel 
Office indicates that TA3 and was a quietly forceful senior TA who set high standards for himself; 
he was dedicated to his work and highly respected by those he oversaw. 
 
________________________________________________________________________________________________ 
                                                          
10 Interview with MM Sam Virak, Mam Neang and M. Cheng Rady, Former Operations Officer at the DU2, 
current Manager of DU4, on 27/1/04. 
11 Interview with M. Nou Sarom, former DU 1 manager, current DU 2 Manager, on 20/1/04. 
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In the NPA 1996 annual report, TA3 explained that the DU 1 already developed some kind of 
cooperation the Provincial Department of Rural Development (PDRD) to develop mechanism to 
ensure a better use of cleared lands. This confirms the strong interest that NPA had always for the 
land use planning problems. TA3 produced Management, Leadership and Coaching 
methodologies based on Gestalt Method for training program.  
 
 
 TA 4 
 
TA4 has a non-military background. He had a NPA international contract and he started to work 
with CMAC in 1997 as Senior Technical Advisor (STA) at the DU 3; he was transferred to the DU1 
in March 2000. 
 
Contracts dates :  
o 28/11/97 – 27/11/98, 
o 28/11/98 – 27/11/99, 
o 28/11/99 – 27/11/00. 
 
In his final report, TA4 stated to have been responsible for advising the DU Manager on all aspect 
related to the management of the DU : “command”, control, operations, administration and finance.  
 
TA4 overseas experience was limited to two missions in Northern Iraq as a UN officer in charge in 
the security and monitoring system set up by the international community to protect the Kurdish 
area. He did not have any previous experience in mine action.  
 
According to M. Cheng Rady12, TA4 went through the crisis of CMAC and has been helpful to raise 
US funds for the DU 3 in Pailin but he did not really remind what TA4 had been doing daily. M. 
Rady did not rate very highly the professional achievements of TA4 but acknowledged that he had 
good relationship with the Cambodian staff and was respectful of the Cambodian culture. M. Rady 
added that this was true with the three NPA TA he had been working with13. He indicated that it 
was far from being the case with all the TA “contingents” and noticed that NPA TAs generally 
stayed in their position longer than other TAs, who used to rotate every 6 months, and that it may 
be a reason explaining the generally right attitude of the NPA TAs.  
 
The performance appraisal done in November 2000 by the NPA Resident Representative (RR) 
indicates that TA4 did not have experience in the mine action sector neither in technical assistance 
projects. As the RR observed, that was - indeed - a “constraint to develop a good strategy for his 
role as a capacity builder and an advisory”. Despite this situation, the appraisal continues by 
saying that the TA had good ability to work in team and had developed good working relationship 
in the sector. TA4 is described as having a good capacity to adapt to the local culture and did not 
create any difficulties with his personal code of conduct.  
 
The RR concludes : “Taking the account his weakness in professional background and experience 
in the field, the result produced has been satisfactory”. Following this appraisal, the contract of TA4 
has not been renewed.  
 
Documentation found by the AT shows that TA4 contract had not been renewed because CMAC 
was dissatisfied with TA4 report complaining about nepotism and other problems within CMAC. 
CMAC obviously did not welcome such report and requested NPA to discontinue TA4 contract14. 
Finally, TA4 could finish his contract as initially planned but was moved to DU1. At the end of 
2000, his contract was not renewed.  
 
________________________________________________________________________________________________ 
                                                          
12 Interview with M. Cheng Rady, former DU 3 Manager and current TC Manager. 
13 TA4, TA7 and TA2. 
14 See Annex A 15 : Letter from CMAC DG to NPA RR, 20/1/2000. 
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The AT did not find any formal evaluation of TA4 by CMAC or the UNDP PC. 
 
TA4 final report underlined constant problems faced by CMAC and by the TAs operating in the 
organization : 
o poor professional collaboration with other TAs “contingents”,  
o “deep nepotism” in the organization, 
o he elaborates on the confusing and weird military-style hierarchical structure of the 
technical assistance (CTA, STA, TA, etc..), 
o he identified – as many other observers – the poor human resources management capacity 
of the organization. 
 
 
6.2. TA Mine Awareness 
 
 TA 5   
 
TA5 has, according to his counterpart, a civilian background. He was employed under a NPA 
international contract. 
 
TA5 started to work with CMAC as team supervisor : 
o 01/09/95 - 01/01/96, 
o 01/01/96 – 12/07/96. 
 
He became Mine Awareness TA in July 1996 and had the following contracts :            
o 13/7/96 – 12/7/97, 
o 13/07/97- 12/07/98, 
o 13/07/98 – 12/07/99. 
 
TA5 has been employed as TA to the CMAC Mine/UXO branch created in May 1997 with M. Tang 
Sunhao as Chief of Branch. He supported CMAC in developing the mine awareness campaign 
based on the analysis of the accidents pattern and studies of risk taking attitudes. TA5 does not 
seem to have any experience in mine awareness when starting his mission.  
 
Different activities were eventually developed by the Mine Awareness Branch: a mobile outreach 
campaign using 12 mine awareness teams, a national mass media campaign, a “key-
communicator” campaign targeting specific audiences as NGOs, teachers, local authorities, etc.. 
TA5 helped CMAC to draft project proposals and elaborate the different curricula, handbooks and 
Standard Operating Procedures (SOP) of the awareness teams.  
 
TA5 was very much appreciated by his counterpart M. Tang Sunhao15 who underlined the good 
cooperation he had with him and assessed positively his communication skills.  
 
A very positive achievement of TA5 capacity building exercise has been the fact that his 
counterpart became the first Cambodian CMAC Chief of Branch to assume full responsibility for his 
branch without any assistance from external technical advisor.  
 
The achievements of CMAC mine awareness program was also very much praised by the 1999 
Capacity Development Review Mission who identified it as one “of the most advanced in the 
world”.  
 
The performance appraisal done by the UNDP PC in May 1997, concluded that TA5 had achieved 
high standards in a complex technical field work and had been able to cope with very high 
demands. He is said to have maintained good professional relationship with international and 
________________________________________________________________________________________________ 
                                                          
15 Interview with Tang Sunhao, Operations Coordinator, on 13/1/04. 
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Cambodian staff and – an essential aspect for his job - to have a good understanding of the 
Cambodian culture. The appraisal mentions that TA5 had achieved “all his goals”.  
 
The CMAC Personnel Officer added that TA5 had been a very effective technical advisor who had 
enhanced the mine awareness function in CMAC to a high level of competence. He is reported to 
have developed a strong professional relationship with his counterpart. The evaluation highly 
recommended him for any assignment related to personnel or training development. 
 
In December 1999, CMAC requested NPA to send back TA5 to conduct and organize a wrap up 
seminar in CMAC mine/UXO branch16. The objective of the exercise was to develop a national 
strategic plan for the mine/UXO awareness activities. According to M. Tang Sunhao, such a 
strategic document has unfortunately never been completed.  
 
 
6.3. TA Public Relations 
 
 TA 6   
 
TA6 has a military educational background with additional university studies. In Cambodia, he has 
mostly concentrated on research and journalism and has published in the Cambodian press. 
 
He was recruited by NPA under a NPA local contract as TA Public Relations in March 1997. He 
had the following contracts :   
o 24/3/97-23/03/98, 
o 24/03/98- 31/12/1998, 
o 01/01/99- 31/12/99. 
 
The direct CMAC counterpart of TA6 was the Senior Public Relations Officer17. In the Public 
Relations Department, the AT met the new person in charge, M. Prum Sounpraseth18, who could 
not provide any information about TA6 as he joined CMAC only recently. The AT also met M. Nhim 
Sary, Public Relations Officer, who could not provide consistent information. 
 
The performance appraisal done by the UNDP PC on July 1998 concluded that :  
“TA6 was a most capable and professional public relations officer with significant skills. He was 
willing to accept work and new challenges without exception. He was able to adapt to developing 
circumstances and conditions. He cooperated well with people at all levels and was highly 
respected by his counterpart. He has also an extremely sound understanding of Khmer culture. He 
was able to handle intensity of work well. He was a quiet but confident person (who) respected 
fellows and others. TA6 set high standards for himself and actively seeks opportunities for self-
improvement. He didn’t require any specific development to enable him to perform his Public 
Relations position”. 
 
The comments added by the CMAC Personnel Officer indicate that “TA6 was sincere and honest 
(but) was prepared to defend his point of view. His quiet and gentle approach was supported by a 
confident and capable character, he was well respected (by) those with whom he worked”. 
The evaluation highly recommended keeping him as the Public Relations TA with possible 
additional appointments related to photography. 
 
The NPA 1998 Annual Report indicates that the Public Information TA spent a lot of his time in 
“producing publications” for CMAC donors or at the occasion of conferences. It was reported that 
he used to write speeches for CMAC management or reports for the organization. He also helped 
developing CMAC website. When CMAC crisis arrived, he has been very active in trying to defend 
________________________________________________________________________________________________ 
                                                          
16 See Annex A 17 : Report from Seminar held in CMAC in January 2000. 
17 The manager of this department changed many times, even during TA6 mission.  
18 On 16/1/04. 
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the organization and helped CMAC to draft the important “white paper” which presented the way 
CMAC wanted to reform19.  
 
The informants met by the AT20 reported that TA6 had indeed excellent writing skills but has not 
been able to transfer any substantial expertise to CMAC Cambodian staff. To be fair with TA6, it 
may be understood that the crisis period had been a very harsh time for the public information 
department supposed to preserve CMAC corporate image in front of the donors, the press and the 
general public In addition, it should also be recognized that transferring public relations skills are 
not necessarily an easy affair, especially when coming to writing skills. It is well known that the 
level of English knowledge remains generally low in Cambodia and TA6 counterparts were 
reportedly “short of a minimum standard”  
 
At the end of 1999, CMAC has requested an extension of TA6 contract to NPA. On 5/1/2000, this 
extension was refused by the NPA RR on the basis that CMAC had requested NPA to support a 
“CMAC staff position” and not a TA position. The letter to CMAC specifies that that kind of support 
is “outside NPA mandate”.  
 
6.4. TAs Roving Team Operations/Quality Assurance   
 
 TA 7 
 
TA7 has a military background. He has been working in mine clearance for many years in 
Mozambique, Kosovo and Lebanon. In Cambodia, he was employed under a NPA international 
contract.  
  
TA7 started to work with CMAC as team supervisor and TA in the DU 1 and 2 in Bantey Meanchey 







TA7 was appointed as Quality Assurance Technical Advisor in 1997 and was offered the following 
contracts : 





From 1997, TA7 conducted internal operations audits in the CMAC demining units and different 
departments as the Training Center21. He supported the quality assurance team to analyze how 
CMAC was operating in order to give recommendations on potential improvements of the security 
and efficiency of the operations. He developed CMAC quality assurance standards and also 
provided training on operations and operations safety.  
 
According to the performance appraisal done by the UNDP PC in May 1997, TA7 skills and 
knowledge were very positively considered. TA7 is said to have developed good working 
relationship with Cambodian colleagues and to be culturally sensitive.   
 
________________________________________________________________________________________________ 
                                                          
19 Interview with HE Khem Sophoan, CMAC DG on 26/1/04. 
20 Interviews of HE Sam Sotha, former CMAC DG, 28/1/04, HE Ieng Mouly, Chairman of CMAC Governing 
council, 28/1/04, M. Heng Rattana, CMAC Deputy Director General (DDG), 15/1/04, and HE Khem Sophoan. 
21 Interviews with M. Kim Sotha, former QA Operations Manager, on 14/1/04, and with MM. Nou Sarom and 
Cheng Rady. 
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In June 1999, a second evaluation was done by the UNDP PC and says that TA7 had acquired a 
“good knowledge” in mine action and “became extremely competent”. His dedication and loyalty to 
the organization was also underlined.  
 
In 1999, in the frame of his responsibilities, TA7 made an investigation on the use of cleared lands 
in the DU 3 in Kampot. The report22 he made revealed serious mismanagement cases and 
therefore aroused strong reactions from CMAC management. Several other inquiries have 
subsequently been commissioned by CMAC but the information reported initially by TA7 was 
confirmed.  TA7 report was allegedly leaked to the press that gave a lot of publicity to it. This new 
scandal aggravated the CMAC crisis after different audits already discovered important financial 
irregularities in the organization accounts.  
 
Apparently, TA7 left his position because NPA regulations prevent staff from remaining more than 
5 years in the same position and was replaced by TA8. 
 
 
 TA 8  
 
TA8 has a military background. He was hired by NPA to replace TA7 at the position of Quality 
Assurance TA and had a NPA international contract. 
 
Contract : 
o 01/11/00 – 31/10/01 (Resigned on 1/7/01) 
 
According to his resume, TA8 had a long career in mine action with NPA in a large number of 
different positions. His professional skills are highly considered by the NPA RR and CMAC. 
However, TA8 counterpart and the quality assurance team unit staff have been laid off few days 
after the arrival of TA8 and no new counterpart has been recruited by CMAC during the time TA8 
has been in Cambodia.   
 
This created of course serious difficulties in trying to achieve his mission objectives. TA8 has 
therefore tried to develop a “team based approach” which allowed him to work closely with most of 
the Operations and Planning Department staff. He also reported to have reviewed and further 
developed all the tools and concepts related to quality assurance in CMAC.  
 
In his End of Mission report, TA8 explains that he resigned due to professional and personal 
reasons and due to a change in his family situation. The report does not elaborate on those 
reasons but it is understood that the lack of counterpart has apparently played an important role in 
his decision.  
In a letter sent by CMAC to NPA on 2/3/01, CMAC says that it “will prioritize some key positions as 
a matter of urgency, those positions will include the counterparts to Technical Advisor Quality 
Assurance”23. However CMAC has been unable to fulfill those 2 positions. In his report, TA8 
explains that it may be linked to “CMAC management lack of commitment to implement quality 
audit(s)”. Such a lack of commitment was already underlined in the report TA8 made on the 
internal quality audit functions of CMAC. 
 
An internal performance appraisal done by the NPA RR on 24/6/01 concluded that TA8 had a very 
high professional competence and has been a crucial asset for CMAC due his long experience in 
mine action programs worldwide.  
 
The appraisal report also underlines the difficulties that were due to the ongoing structural changes 
within CMAC but concluded that, despite those difficulties, TA8 managed to work in a constructive 
manner.  
________________________________________________________________________________________________ 
                                                          
22 The AT did not see that report.  
23 See Annex A 21 : Letter from M. Heng Rattana to NPA RR, 2/3/01. 
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The appraisal regretted that no counterpart had been appointed during TA8 mission and indicates 
that TA8 decided to resign for personal reasons but that NPA should not hesitate to re-hire him in 
any senior position. 
 




 TA 11 (1) 
 
TA11 has a civilian background in account, audit and quality management. He started to work in 
CMAC in 1994 with Handicap International and had consequently several UNDP TA positions in 
the organization till October 2000. During his contract period with NPA, TA11had a NPA 
international contract. 
 
For the target period of this assessment, TA11 had three different assignments with NPA :  
o Chief Advisor Operations from October 2000 to October 2001, 
o Audit Specialist from October 2001 to October 2002, 
o Planning and Operations TA from October 2002 to April 2004.   
 
As this paragraph 6.1.4. concentrates on Quality Assurance technical assistance, this particular 
section will only consider the period from October 2001 to October 2002 when TA11 acted as Audit 
Specialist24. The two other periods will be considered in the paragraph 6.5. focusing on the 
Planning and Operations TAs. 
 
During this 12 months assignment, TA11 trained the CMAC auditor and did several audits with him 
: the brush cutters, the flail, the DU1 and the mine awareness program. The audits also looked at 
the cost effectiveness of those tools and it was for example concluded that the flail was not cost 
efficient while the brush cutters were interesting devices for increasing CMAC productivity. 
 
TA11 also assisted in the development of the field-monitoring SoP; those SoP are reportedly still in 
use now. He also trained instructors but regretted the weak level of those officers. 
 
Finally, at the inception phase of the technical survey, TA11 supported the organization of a 
workshop to review the initial concept of this project.  
 
 
6.5. TAs Planning and/or Operations 
 
 TA 9 
 
TA9 has a civilian background with a Master of Arts in Linguistics of Communication in 1978. He 
has been working in the development sector for many years with different international 
organizations in Sri Lanka, Afghanistan, Hungary and Somalia. He has also experiences in the 
private sector. 
 
TA9 has been employed by NPA under a local contract as Planning TA and had the following 
contracts : 
o 16/11/98 – 15/11/1999, 
o 16/11/1999 – 15/11/2000. 
________________________________________________________________________________________________ 
                                                          
24 The situation is even a little bit more complex. As the TA Operations position remained vacant, TA11 
actually continued to act unofficially as Chief Advisor Operations in addition to his official position of Audit 
Specialist from October 2001 to October 2002. The performance appraisals of TA11 will be summarized in 
the paragraph 6.1.5; the overall achievement of TA11 will be more commented in this paragraph. 
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He resigned on 2/10/2000 and finished his work by mutual agreement with NPA on 13/10/2000.  
 
TA9 reports that he has been involved since the beginning with the establishment of the Planning 
Department that was just created when he arrived. As already observed with other TAs reports, the 
report does not provide much information about TA9 achievements, but mentions that he played a 
general role in supporting the whole Planning Department, “involving everything from the Mine 
Detection Dogs project to LUPU development to monitoring mine clearance”. The report elaborates 
on the relationship with his counterpart, CMAC headquarter facility and the CMAC crisis.  
 
The NPA “annual” Report 1999/2000 indicates that TA 9 supported the production of an integrated 
work plan (IWP) to be revised every six months.  
 
The AT could not find any performance appraisal but TA 9 counterparts25 described him as a 
“coach” who liked to brainstorm new ideas. TA 9 also contributed to the development of the Level 1 
Survey (L1S) and the operations of the LUPU.  
 
One of the respondents indicated that, concretely, TA 9 did actually have a limited impact on the 
Department26. In the second year of his assignment, TA 9 appears to be more and more 
disillusioned with the progress of CMAC reform and seemed to have been so discouraged that he 
decided to resign. At this time, the UNDP PC even made some negative comments about his 
professional performances.  
 
He was replaced by TA 10 on September 2000. 
 
 
 TA 10   
 
TA has a long experience in working in developing countries with international organizations in 
senior management positions. He holds a master in international relations and humanitarian aid. 
He was employed under a NPA international contract.  
 
TA 10 started to work with CMAC as Chief Technical Advisor Planning on the 1st of September 
2000 till the 31st August 2002. 
The mission of TA 10 started while CMAC was in the worst financial situation and was forced to lay 
off nearly 2,000 staff. In addition, his predecessor had resigned without leaving anything concrete 
behind him and the head of the Planning Department resigned few weeks later.  
 
In such a situation, TA 10 reported to have worked a lot on the restructuring of the organization 
and the immediate funding needs27.  
 
Major achievements reported by TA 10 include : 
 
o Support to the elaboration of a new IWP format, more streamlined and reader friendly, 
o Collect, review and reorganize all the planning and socio-economic tools in order to 
elaborate a set of procedures describing all the pre and post clearance process28. This 
document has been reviewed by CMAC and is being currently translated into Khmer. The 
procedures described in the document will facilitate the precise follow up of the operations 
and allow analyzing the exact situation of each mine field.  
________________________________________________________________________________________________ 
                                                          
25 Interview with M. Oum Sang Onn, former Director of CMAC Planning Department on 23/1/04; interview 
with Roath Kanith former Chief of Planning, current JMAS Project Manager, on 23/1/04. 
26 Interview with M. Roath Kanith. 
27 See paragraph 6.3.7.  
28 CMAC Planning Policy and Procedures Manual, Chapter 8. 
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o The elaboration of an annual management work plan in 2001 and 2002 describing the 
objectives of CMAC departments and the activities to be implemented. It is not certain if 
that this tool is still in use now.   
TA 10 End of Mission report is more comprehensive than most of the other NPA final reports and 
provides information about the difficulties encountered during the mission as well as 
recommendations. 
 
The report indicates that the coordination of the TA by CMAC could be improved and that the 
organization of TA meetings should be more regular. It is also mentioned that CMAC should 
improve the cost-benefit analysis to get a better assessment of the socio-economic impact of its 
operations29. The report laments the poor human resources management30 and the inappropriate 
organizational structure of the organization. 
 
A long list of recommendations is also provided to the benefit of the Operations and Planning 
Department but also to CMAC in general.  
 
Final conclusions of the report include two essential issues for CMAC : 
 
o the commitment of CMAC senior management is underlined as well as the need to develop 
a quality management approach31, 
o the AT agrees with the conclusion that the reduction of the technical assistance within 
CMAC has reached a level which is “questionable”. If, in the past, technical assistance has 
not always been appropriate, satisfactory and beneficial for CMAC, it does not mean that it 
is not currently the case and that it cannot be in the future. The disappearance of all 
technical assistance should not be an objective per se. Many respondents – Cambodians 
as foreigners – insisted that CMAC can still take benefit from a strong, well organized and 
well structured technical assistance. 
 
That is why it is recommended to CMAC to not allow technical assistance to drop too low. 
 
Recommendation No 1 : Donors Coordination. 
CMAC should develop a technical assistance plan – based on a functional needs analysis - that 
will be presented and discussed with its donors in order to inform them about the needs and 
facilitate the offer for assistance and its complementarity.  
Regular meetings (for example twice a year) between donors and CMAC on the issue of technical 
assistance would harmoniously complement bilateral contacts that CMAC maintains with its 
donors. Such a meeting would allow all donors to better coordinate their support and to have the 
same general understanding of the situation and the progresses made by the organization. 
 
                                                          
29 The AT would like to underline that doing the socio-economic cost-benefit analysis of mine action 
operations is a real challenge. Some attempts done in the past even concluded mine action does not always 
impact “positively”  - in socio-economic term - the development of a country : basically, with the current 
technology, mine action may cost more than the socio-economic benefits it will provide. Such results are 
most of the time induced because of the poverty situation of mine affected countries : if compared with the 
value of the land or the financial output of rice production, the cost of clearing an hectare of land in Pursat 
province may indeed appear prohibitive. Situation would be totally different in the center of Phnom Penh 
where the land has a high value. Those analyses prompted some involved operators, advisors and 
managers to review somehow the mine action doctrine and to propose a re-focus on more humanitarian 
concerns. This lead to the elaboration of the “risk reduction” concept. See Annex A 14.  
30 Poor human resources management certainly contributes to the lost of key CMAC staff who leave the 
organization at the first opportunity. Losing its best elements constitutes a serious recurrent problem for 
CMAC, undermines the efficiency of the technical assistance and gradually weakens the corporate 
management of the organization. TA10 rightly recommends CMAC to develop a strategy to address this 
“brain drain”. 
________________________________________________________________________________________________ 
31 See the achievements of TA 11 on quality management and the recommendation of the AT related to 
CMAC monitoring system. 
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Performance appraisals done by NPA RR in December 2000 and May 2001 concluded that TA 10 
had a very professional skill with a global overview on his role as advisor. He is said to have 
willingness to take on challenges and the team building is identified as one his greatest strengths. 
He also has proven to be flexible and focused in a time of changes in CMAC. 
 
TA 10 is described by all respondents32 to have a well-structured and organized professional 
approach; all of them declared to have learned a lot in working with him and also to have 
developed friendly relations. He is also said to have an excellent attitude toward Cambodian 
colleagues and to be respectful to local culture.  
 




 TA 11 (2)  
 
This paragraph will concentrate on two contract periods of TA 11 when he was :   
o Chief Advisor Operations from October 2000 to October 2001 and  
o Planning and Operations TA from October 2002 to April 2004.   
 
For the first period, from October 2000 to October 2001, when TA 11 was Chief Advisor 
Operations, the main achievements he reported consist of :   
 
o Arranging the visit in Afghanistan to conduct a benchmarking mission and observe the 
practices in the Afghan mine action program; as a concrete output of this visit, a field 
monitoring system has been developed in 2002, 
o Convinced CMAC management of the need to provide Personal Protective Equipment 
(PPE) to all CMAC deminers,   
o Improved the reporting system on CMAC operations; procedures and formats to collect the 
information have been developed and introduced; this allowed to have a clearer picture of 
CMAC productivity.  
o Supported the committee to review and develop the SoP; the effort is still ongoing, 
o Setting up of a costs database33 in order to have an improved and precise knowledge of the 
costs of each operation; such a database is an essential tool to elaborate budgets, draft 
projects proposals and manage those projects. The set up of this database has required a 
lot of efforts but this tool is still in use today. 
 
For the second period, October 2002 to April 2004, TA 11 fulfilled the position of TA Operations 
and Planning. The modifications of the position ToR had been requested by CMAC in June 2002 
and CMAC suggested contracting TA 11 for the new position.  
 
During this period, TA 11 reportedly achieved the following : 
o implemented an audit on the use of explosive34, 
o developed the concept of quality management according to the ISO 9000 standard. 
  
Most of his work in the year 2003 involved the preparation for the ISO certification of the 
Operations and Planning Department. The official 9001:2000 certification of this department has 
finally be obtained by CMAC on 30/1/04.  
 
Achieving the certification has been a long process and may have created some tension between 
TA11 and some of his counterparts.  
________________________________________________________________________________________________ 
                                                          
32 Interviews with MM. Khem Sophoan, Heng Rattana, TA 13, Prak Sokhon, Oum Sang Onn. 
33 See Annex A 21 : Documents related to TA 11; Presentation of the Costs Database. 
34 After the press reported that CMAC explosives could have been smuggled and used in the Bali bombing 
attack. 
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In the draft version of his detailed End of Mission Report, TA 11 points out correctly that the use of 
the ISO 9000 standard is recommended by the International Mine Action Standards (IMAS) and 
the United Nations35. TA 11 also points that ISO has the advantage of establishing a good 
management system, focusing on customer satisfaction and ensuring the maintenance of the 
system through regular independent audits.  
 
There is no doubt about the importance of setting up a quality management system within CMAC. 
The AT will not elaborate on the validity of the ISO system versus alternative quality management 
mechanisms. But the AT wishes to reassert the fact that IMAS is only a collection of guidelines and 
suggestions to be adapted to the situation of affected countries; IMAS is not a normative 
regulation.  
 
It may also be understood that the “customer approach”, as well as other processes incorporated 
into ISO, may appear quite unusual in the development sector36 and some reactions had to be 
expected, including into the NPA team in Cambodia.  
However, what appears more essential to the AT is to put into practice a quality management 
process which will lead to improvements in the department operations and which will ensure the 
persistence of a certain level of quality in CMAC management, whatever the name of this process. 
Hopefully ISO may achieve this. 
 
For CMAC, the certification of the Operations and Planning Department should be seen as the 
beginning of a challenge, not as the end of the path. The department will be subject to independent 
surveillance audits every 6 months and will of course have to maintain the quality of its 
management to retain the certification.  
 
Recommendation No 2 : ISO Certification. 
CMAC should remain modest when communicating about the ISO certification to donors or to the 
Government. First, the certification only applies to a department of 23 people and, secondly, if the 
department loses the certification later on, the potential negative impact will be in proportion with 
the publicity made at the time of the certification. It is likely better to remain discreet and to work 
hard to maintain the level of quality.  
 
The performance evaluation done by the NPA RR concluded that TA11 was very skilled in 
management and had a great knowledge about demining from a global view. The evaluation noted 
that he had the respect and the understanding with the national CMAC staff, and has build up an 
extremely good relationship with the personnel. According to the NPA RR, TA 11 was perceived as 
very structured in his work and his pedagogic skills are reported as “outstanding”. He is also said 
to have a good knowledge of in quality assurance international standards. 
 
There was also a very good appreciation from the UNDP PC in July 1998 who concluded that TA 
11 had “exceeded by far the expectations of his ToR”. 
 
Cambodian counterparts or colleagues who worked with TA 11 generally reported37 that he has a 
good character and that they developed friendly relations with him. They generally described his 
work as very effective. 
 
Interestingly, TA 11 End of Mission Report (draft version) also shares some conclusions similar to 
the recommendations made by this assessment report. For the future, he recommends for 
example to better integrate the various CMAC projects related to the risk reduction concept; he 
also suggests to develop an external and independent monitoring system following the Afghanistan 
model.  
                                                          
35 Resolution of the General Assembly 51/540 dated 23/11/96. 
36 Although some other non-governmental organizations like Cambodia Trust are already certified by ISO; 
DTW is also said to move into this direction now. 
________________________________________________________________________________________________ 
37 Interview with MM. Prak Sokhon, Khem Sophaon, Heng Rattana, TA 13, Keo Vannak, Kim Sotha. 
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6.6. TAs Technical Survey 
 
An important and positive contribution to CMAC has been the support to the development of a 
Technical Survey (TS) capacity. This activity started at the end of 2002 and is still going on now; it 
mainly consisted in the elaboration of a concept for the TS in Cambodia, a test phase in the field 
and the elaboration of SoP based on this test.  
 
The TS is part of those activities more recently launched by CMAC and which focus on the concept 
of risk reduction. Other “risk reduction” projects do exist already beside the TS and consist – 
among others - in Mine Risk Reduction Teams (MRT) and the Community Based Mine Risk 
Reduction program (CBMRR). 
 
The risk reduction concept has been developed in the mine action sector in response to the 
increasing dissatisfaction with the existing “100% safety” doctrine that was prevailing and with the 
less than appropriate deployment techniques that lead to a very low cost-efficiency of mine 
action38. The evolution of the thinking in the sector has been welcomed by CMAC that wanted to 
show, after the crisis, its commitment in improving its operations efficiency, rising its productivity 
and increasing its impact on the affected populations.  
 
Besides providing the necessary technical information that will be used to develop future clearance 
operations, the TS also greatly improve the existing information on the concrete impact mines and 
UXO have on the livelihood of the villagers and the level of the risk they have to face. Through the 
TS process, the risk is more precisely assessed according to the suspected level of contamination 
of the minefields discovered in the village and the current and/or future use of the land by villagers. 
The ultimate objective of this process will be the provision of an appropriate response allowing the 
reduction of the risk faced by affected villagers. 
 
The process is delicate and, in order to reach valuable and constructive conclusions, requires 
strong analytical qualities by TS team members and it remains to be seen if CMAC will succeed to 
attract suitable individuals to perform this duty.  
In order to operate efficiently, the TS has to interact closely with the CBMRR, which will ensure the 
follow up once the TS team has left the village, and with various clearance and verification 
operational teams as the MRRT or the Mine Detection Dogs (MDD). The integration, possible 
redesign and reorganization of those various tools still remain a challenge for CMAC39. 
 
The NPA contribution allowing the development of the TS pilot phase is considered very positive 
and is orientating CMAC in the right direction in term of efficiency and productivity.  
 
Three Tas have been used in the development of the TS concept and SoP; they were employed 
under local contracts. 
 
 
 TA 12   
 
TA 12 has an extensive background in the development sector and in mine action in particular. He 
was employed for 4 months by NPA from October 2003 to February 2003 to assist in the 
implementation of the phase 1 of the TS pilot phase.  
 
________________________________________________________________________________________________ 
                                                          
38 See Annex A 4 : Two discussions papers by MM. Reuben McCarthy and Pascal Simon on the cost-
efficiency of mine action and the risk reduction concept.  
39 See Recommendations No 9. 
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TA 12 has been a major actor in the process but has always worked very closely with CMAC 
counterparts, MM. Srey Sangha and Tong Try 40. The team conducted a field study at Ou Anlok 
village (Komrieng district) and developed the concept, the SoP for data collection as well as the 
village and minefield reports. Area reduction with the active participation of the community was 
also included in the field trial.  
 
The outputs of TA 12 are impressive in quantity and in quality, in regard to the time he operated in 
this pilot41. However, the Cambodian counterpart of TA 12 regretted that he did not take more 
attention to his opinions42. The pilot phase of the TS looked more like a research-action than a 
traditional capacity building exercise and it is likely that TA 12 was under pressure to produce - in a 
short period of time - the expected outputs and had probably less attention in building capacity of 
his counterparts than he would have had in a normal long term TA position.  
 
 
 TA 13    
 
TA 13 was recruited by NPA from December 2002 to May 2003 to provide consultancy service in 
respect to the phase 2 of the Technical Survey pilot conducted with CMAC. 
 
The objectives of this phase 2 had been to define procedures to physically identify mined areas 
located in a large minefield reported by local communities. This technique is known as 
“identification of mined areas”. During his mission, TA 13 developed this technique by conducting 
breaching lane clearance to have an improved knowledge of the mined area; he also conducted 
clearance of known mine lines in order to reduce the immediate threat to local population. He also 
updated the SoP developed by TA 12 and translated them into Khmer.  
 
TA 13 rightly pointed risk factors in the development of this new TS concept : 
 
o In order to achieve what is expected, the TS team leaders will have to develop a high level 
of analytical skills and it may not be easy to find suitable individuals with the required 
qualities and willing to spend most of their time in the field. 
o The TS teams have to be closely connected to the CBMRR but need also to be supported 
by other CMAC tools to effectively have an impact on the reduction of the risk for the 
affected communities. The coordination of the TS teams, the CMT, MRT and eventually the 
MDD will require a lot of effort and thinking at the field level.  
 
TA 13 suggests that DU Operations Officers will be in charge of this task; the AT is however of the 
opinion that it is unlikely that those officers will be able to develop alone a coordinated and 
articulated deployment mechanism of all those various tools.   
 
 
 TA 14 
 
TA 14 has been hired under CMAC contract with NPA funding for two periods of 5 and 3 months 
corresponding to the phase 3 of the TS pilot phase43. On the basis of the Information Management 
System for Mine Action (IMSMA), TA 14 had to design a TS database adapted to the needs of 
CMAC. Once the information was recorded at CMAC, it would consequently have been sent to 
CMAA to be incorporated into the national mine action database.   
 
________________________________________________________________________________________________ 
                                                          
40 Interview with TA 12 on 2/2/04. 
41 See Annex A 22: Documents related to TA 12; TS Concept and TS report formats.  
42 Interview with M. Srey Sangha on 19/1/04. 
43 See Annex A 24 : Work documents related to TA 14; TA 14 ToR. 
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However, things did not go as planned. Apparently, the proposed flow of information did not suit 
the CMAA that has so far refused to adopt it. In addition, the IMSMA version that CMAC obtained 
was a “read only” version and could not be further developed. 
 
In conclusion, TA 14 has been in the obligation of developing a new application from scratch. This 
application seems to give satisfaction to all users and has even the advantage to be able to be 
used by all CMAC operational units, and not only the TS. If there was an agreement between all 
relevant organizations, agencies and operators in Cambodia, it even looks like TA 14 application 
could be used as a national database44.  
 
More recently, in the second phase of his assignment, TA 14 has been more involved in monitoring 
the implementation of the TS project to identify and analyze non compliance of SoPs and ensure 
that field reports were properly drafted.  
 
Assistance from TA 14 is much appreciated by CMAC respondents45 who described him as very 
helpful, respectful and constructive.  
 
 
6.7. Additional contributions to CMAC 
 
Although not directly related to the ToR of this assessment mission, the AT took interest in various 
other supports provided by NPA to CMAC for the target period. 
 
In October 2000, NPA decided to request a reallocation of the NORAD grant46 for an amount of 
approximately USD 53,000 in order to pay salaries of key staff in CMAC Headquarter. This 
financial support - arriving while CMAC was out of funds - covered essential key staff salaries for a 
duration of 4 months from November 2000 to February 2001.  
This direct financial assistance to CMAC budget prevented CMAC from losing many competent 
staff and protected the long time capacity building investment of donor organizations.  
 
When The Netherlands decided to provide funds to CMAC DU1 through NPA, a monitoring system 
has been set up to control the implementation of the operations in this DU47. The objective is to 
ensure that CMAC complies with the SoP, that the budget is spent according to the project 
agreement and that the clearance plan follows the planning established through the LUPU system. 
The main finding of this monitoring exercise is that the compliance with the SoP was quite low but 
action has been taken with the DU Manager to improve the situation.  
 
Although the AT did not study in detail this particular operation, it looks like the experience is quite 
positive – although probably arduous for the monitor ! – and could lead to encouraging 
improvements in the quality of CMAC operations implementation. Actually, the added value of this 
experiment is certainly the fact that the monitoring is external to CMAC as it is reported to the AT 
that the internal CMAC monitors48 are less efficient than the external NPA monitor. This situation 
can be explained by the complacency of CMAC staff and the lack of discipline enforcement49.  
Recommendation No 3 : NPA DU 1 Monitor. 
                                                          
44 But the AT does not have particularly in depth competence in database systems. 
45 Interviews with M. Kim Ly on 19/1/04 and M. Srey Sangha. 
46 See Annex A 6 : Reallocation of Norad grant – NPA support to CMAC 
47 Interview with M. Phen Vandy on 29/1/04; See Annex A 15 : NPA Cambodia Organigramme and DU 1 
Monitor position in this Organigramme.  
48 There are 8 CMAC doing monitoring in the DU 1. 
________________________________________________________________________________________________ 
49 For unfounded reasons, CMAC employees reportedly seem to see themselves as government official staff 
and therefore consider normal to have a much lower quality outputs than, for example, NGO staff. Such an 
attitude can have serious consequences, in particular in term of security, not mentioning outputs quality. 
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The NPA DU 1 monitor should have the opportunity to report directly his findings to CMAC 




Recommendation No 4 : Externalization of the monitoring system. 
It is the opinion of the AT that an external and independent monitoring system will be much more 
efficient than an internal one and should lead to spectacular improvements in the discipline 
enforcement and the respect of regulations and procedures. It is therefore recommended to CMAC 
to consider contracting an external and independent monitoring body for all its field operations; a 
pilot phase could be run in a limited number of DU before being gradually enlarged50.  
                                                          
________________________________________________________________________________________________ 
50 It was reported to the AT that some ideas had already been floated about reinforcing the integration 
between the CMAC training center and the monitoring functions of the organization. If this is pursued, it 
could even be more efficient to externalize the training function of CMAC as well. This may lead to a very 
coherent and interesting project.  
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7. REVIEW OF NPA STRATEGY AND ITS EVOLUTION 
 
The AT reviewed three essential documents related to the provision of technical assistance to 
CMAC as well as their conclusions and recommendations, in order to analyze, comment, validate 
or invalidate the strategy followed by NPA. 
 
 
7.1. The 1996 CLC Evaluation Report 
 
The CLC evaluation mission took place from December 1995 to March 1996. The evaluation 
concentrated explicitly on the NPA mine action program from 1993 to 1995. The draft final mission 
report in possession of the AT is dated February 1996. 
 
Here are the main relevant recommendations related to the provision of technical assistance to 
CMAC. 
 
 The CLC report regretted the absence of mine action strategy for NPA Cambodia. 
 
Regarding the absence of a NPA strategy for the mine action activities, the situation did not 
change, as there is still no document describing such a strategy. As stated in a guideline drafted by 
the NPA RR, probably in 1999, to encourage his colleagues to work on the elaboration of the 
paper51 : “We have made so good efforts since 1995 to hammer out this for NPA vital document, 
but unfortunately, (th)is has not materialized yet”. And he continued further : “Obviously there is a 
need to formalize and structure the work we are doing at the same time give the direction. If you 
don’t know where you want to go why then bother about the direction !”. 
 
The absence of NPA policy for its mine action activities in Cambodia does not mean that, in regard 
to this evaluation, the NPA technical assistance to CMAC has not been valuable or did not respond 
to certain criteria. It may simply be considered that NPA has tried to be "pragmatic"52 in providing 
support to CMAC and tried to respond to needs and requests expressed by CMAC. 
 
It should be noted that NPA always coordinated closely the provision of its technical assistance 
with UNDP and particularly with the PC. A letter dated 5/2/2000 from the NPA Resident 
Representative to CMAC Director General related to the Public Relations Technical Advisor 
mentions that : “By agreement with CMAC and UNDP, the UNDP Program Coordinator was the 
official contact for NPA on matters related to all Technical Advisors. Contract extensions, 
performance appraisals and terminations have been dealt with in this manner since the inception 
of the Assistance Program”. That strong integration of the NPA technical assistance into the 
UNDP/UNOPS plans may also explain the reason why NPA did not necessarily feel the need to 
develop a policy paper. 
 
The AT considers that it would however have been worthwhile for the organization to develop its 
own vision of the support it wanted to provide to CMAC and to the mine action sector in Cambodia, 
especially in light with the conclusions and the recommendations of the CLC evaluation53. 
 
Attempts to draft such a strategy have been noticed in 1999 and 2000, but those documents 
apparently did not go further than drafts.  
 
The first document54 has the merit to insist on the “holistic and integrated” approach that the 
organization wants to follow in the sector and is centered on the concept of “victim” to define its 
target.  
                                                          
51 See Annex A 6 : NPA RR guideline for drafting mine action strategy. 
52 Interview with Harald Smedsrud, NPA Program Manager. 
________________________________________________________________________________________________ 
53 The CLC report states that the absence of strategy did not facilitate the evaluation exercise. 
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The second paper55 is a first attempt to develop a country strategy in Cambodia. Reaffirming the 
notions included into the first document, it tries, a little bit awkwardly, to develop something as a 
policy.  
 
More recently, at the international level, NPA has developed another "NPA Mine Action Policy"56. 
The document indicates that NPA has been mainly active in lobbying in favor of the 
implementation of the Mine Ban Treaty as well as in clearance, survey and awareness activities. 
For the future, the document states that the "NPA mine action unit will continue" to support the 
"universalisation of the Landmine Convention" (in reference to the Mine Ban Treaty), to implement 
"methodologies on priority setting and socio-economic aspects related to mine action (TIA57)" and 
to enhance "methods to improve humanitarian mine action along the lines of quality, cost efficiency 
and impact". 
 
Although not strictly included into the mandate of this study and although the document recognizes 
that, in the future, NPA mine action activities can be enlarged from "clearance, survey and 
awareness", the AT considers this policy as too short and too vague to give guidance to the 
various NPA mine action programs in the world.  
 
This NPA policy document is part of a large exercise of refining the NPA strategy, values and 
working methods at the international level. It is surprising to note that the “Mine Action Program” is 
one of the two thematic components of the NPA strategy beside the “Development Program”; it 
would have probably been more appropriate for mine action to be instead integrated into the 
development program, as advocated by draft strategic documents mentioned above. It is even 
more unexpected to notice such a separation in a strategic document of an organization that, in 
Cambodia, has been one of the first to promote the integration of mine action into the larger 
development sector, launched a “community development” project as a natural continuation of its 
mine action activities and supported the creation of Land Use Planning Units (LUPU) dealing with 
the use of cleared lands.  
 
It appears to the AT that being a civilian development organization involved in mine action and 
capable of combining and mainstreaming mine action and “traditional” development activities is the 
real NPA added value for the mine action sector in Cambodia. This should be recognized and 







Recommendation No 5 : NPA Mine Action Policy. 
The NPA mine action unit at the headquarter should engage in consultations with the various 
resident representatives of the organization to elaborate a general mine action strategy integrated 
into the larger NPA development plans. When such a strategy will be produced, it will support the 
development of a policy paper in each country. Such a strategy can remain pragmatic and in line 
with the needs expressed by national counterpart organizations but it should also emphasize the 
latest developments and thinking in the sector as well as more innovative concepts as risk 
reduction or community liaison. 
 
                                                                                                                                                                                                
54 See Annex A 8 : Strategy for Mine Action 1999-2002 for Norwegian People’s Aid; draft document probably 
developed by NPA Headquarter. Document not dated. 
55 See Annex A 9 : Humanitarian Mine Action, A Country Strategy, 5 February 2000.  
56 See Annex A 10 : NPA Mine Action Policy. 
________________________________________________________________________________________________ 
57 The AT did not review this prioritization tool. 
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 The CLC report recommended shifting military assistance to a more civilian and 
management oriented assistance. 
 
Much has already been written on this; such a shift had been recommended by all observers and 
evaluators58 in the mine action sector and was positively implemented by NPA that succeeded in 
adapting its assistance to the evolution of the needs within CMAC. It had indeed appeared that the 
technical capacity of CMAC staff operating in the Demining Units (DU) had gradually become more 
satisfactory and that the challenge, for a large organization like CMAC, did actually reside more in 
improving weak management capacities. During the latest years of the period considered by this 
evaluation, it is obvious that NPA was deeply involved in building the management capacity of key 
persons and departments of the organization. 
 
Such an evolution was not commanded by the fact that military TA did not do their job properly in 
assisting CMAC. It is likely that most of them certainly did and NPA TAs with a military background 
have generally been very well appreciated by CMAC.  
 
The shift was rather induced by other factors :  
o certainly the fact that the organization grew dramatically in those years and that managing 
it became more tricky and required new skills generally not found in the military personnel, 
o more importantly the emergent understanding that mine action was not so much about 
clearing mines than contributing to poverty alleviation and socio-economic development. 
Those objectives require competences that are rather different than those available in the 
military and CMAC had an increasing need for being assisted by development 
professionals rather than military59. 
 
During the period considered by this assessment mission, NPA rightly transformed gradually its 
technical assistance by reducing the TA with a military background and hiring TA with a more 
civilian profile and having development experiences.  
 
 
 The CLC report suggested to position TA's at CMAC Headquarter in order to "gain more 
influence" 
 
This recommendation may first look weird today : provision of technical assistance should normally 
respond to purely technical needs of the recipients and should not be conducted to respond to 
political considerations or to increase the influence of the donor within the beneficiary organization. 
 
However, it should be reminded that, in the early years of CMAC, having an “influence” within the 
organization might have been a secondary objective for some donors or organizations. As it was 
well known that there were rivalries between TAs provided by the different donors to orientate the 
general CMAC policy. This situation exacerbated with the sharp increase of the TAs number and 
underlined the necessity to reinforce Cambodian ownership of CMAC.  
 
NPA did indeed position several TA at CMAC headquarter after the CLC evaluation, it did not 
appear to the AT that the prime objective of this move was to gain influence inside the organization 
but instead to respond to the evolution of the needs. Moreover, NPA capacity to play solo was 
reduced by the strong integration into the UNDP technical assistance plans.  
________________________________________________________________________________________________ 
                                                          
58 The 1999 Capacity Development Review Mission reached the same conclusions.  
59 Such a conclusion is shared by the 1999 Capacity Development Review Mission which stipulates : 
“Reflecting the antiquated nation that mine action is a military operation, many TAs were recruited from the 
ranks of active duty and retired military personnel. (…) It is now recognized that the skills required to 
establish and run a mine action organization have far more to do with program management and 
development oriented activities than with military expertise.” (Page 28). 
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If the presence of competent TAs in the HQ permitted NPA to have a positive “influence” on the 
transformation of CMAC from a military type organization into a more civilian and functional body, 
nobody will really complain about it. If it contributed to upgrade CMAC capacity to plan and 
manage its operations, then again such an influence should certainly be seen as a positive one60.  
 
 
 CLC suggested to create a Socio-economic branch in CMAC 
 
Interestingly, back from 1995 when the evaluation took place, the CLC report recommended to 
CMAC to develop a socio-economic branch and it is certainly not the less interesting 
recommendation of the document.  
 
It is now more largely understood that the benefit of mine action lies in its – hopefully positive ! - 
socio-economic impact on the affected populations and that mine action operations do not 
automatically and miraculously contribute to that objective per se. Whatever the kind of impact 
which is pursued by the operation61, socio-economic considerations have to prevail in the planning 
of mine action operations and those considerations will have to be assessed to conclude on their 
success or failure. The lack of socio-economic branch in CMAC severely hindered the organization 
planning capacity as well its aptitude to develop clearly its mission and goals62. 
 
Unfortunately, the creation of a socio-economic branch in CMAC occurred only in 199863 and has 
been followed by the establishment of a Planning Department at end of the same year; NPA 
judiciously positioned a TA Planning within this newly created Planning Department.  
 
In 1998, CMAC has also been instrumental in the establishment of the Land Use Planning Units 
(LUPU) in Battambang and Bantey Meanchey64. Those mechanisms were set up to ensure 
efficient clearance planning, based on a bottom-up approach responding to the needs of the 
beneficiaries. The system, driven by local authorities, is supposed to be participative, decentralized 
and transparent.  
From the moment LUPUs were established, the final responsibility to decide what tasks had to be 
included into the annual work plans was assigned to provincial development bodies – and primarily 
the governors – instead of CMAC.  
 
That move has been definitely a positive one for CMAC – as it removed sensitive responsibilities to 
the organization65 – and reinforced the integration of mine action into local development plans66. If 
________________________________________________________________________________________________ 
                                                          
60 On the most usual biases of technical assistance and about the potentially different expectations from the 
Government and the donors, see “Technical Assistance and Capacity Development in Aid-dependent 
Economy : the Experience of Cambodia”, CDRI, Working Paper No 15, August 2000.  
61 Clearance can be done for resettling displaced populations, providing housing to landless people, access 
to resources as water, forest or agricultural lands, for building a school or a health center. Clearance can 
also be done to reduce the mine/UXO casualties and/or the risk that affected populations have to face.  
62 On this issue, the 1999 Capacity Development Review Mission already concluded : “The activities of the 
Socio-economic branch have highlighted some of the difficulties in prioritization and planning process 
caused by the rigidly hierarchical enunciation of the priorities stated in the (CMAC) Royal Decree. Few 
clearance tasks fit cleanly with the four priorities enunciated with CMAC.” (Page 12). 
63 The need had been identified much before but donor support from the EC had to be delayed due to the 
1997 factional fighting.  
64 To be exact, the mechanism was initially slightly different in Bantey Meanchey and was called the Land 
Use Management Unit (LUMU). The system has been officially standardized in 2002 when a LUPU has been 
created in this province, leading to the disappearance of the LUMU. 
65 The 1999 Capacity Development Review Mission noted that Socio-economic staff of CMAC was victim of 
coercion and intimidation. Some of them even received death threats to approve clearance tasks not suitable 
for CMAC (Page 12). 
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the system had been set up before, it might have prevented land use mismanagements as 
observed in Kampot.  
 
In Cambodia, NPA has been rightly concerned with land use issues and took an active part in the 
setting up of the LUPU/LUMU mechanism through its community development project in Bantey 
Meanchey67. Such a vital support is still ongoing - and relevant - today.  
 
 
7.2. The 1999 Capacity Development Review Mission 
 
Regarding the provision of technical assistance to CMAC, the major recommendation of the 
mission report was to conduct a phase out withdrawal of TAs. 
 
The report analyzed numerous weaknesses of the CMAC technical assistance system and 
considered that it was inappropriate for this system alone to provide the necessary capacity 
building needed by CMAC for its future development68. The report document indicates that the 
provision of technical assistance to CMAC cost something between USD 7,5 and 13 million a 
year69; the report concluded that the existing CMAC technical assistance structure was inefficient 
and extremely cost ineffective70.  
 
The report recommended a sharp reduction of the number of TAs and a diversification of the 
mechanisms to provide capacity building at a lower cost through different means as national or 
international schools, universities or even private companies. It was also suggested to hire 
consultants on appropriate length contracts to provide an ad hoc and shorter assistance when 
needed. 
 
The report lists 40 technical advisors positions and their phase out plan : 18 positions should have 
been terminated in 2000 and 19 in 2001. The three remaining technical advisors supposed to stay 
at least till the end of 2002 were the Program Coordinator, the Roving Support TA and the 
Finances TA. 
 
It is most likely that the smooth implementation of the report recommendations has been impeded 
due to the CMAC crisis in 1999 and 2000, but the number of CMAC technical advisors decreased 
anyway sharply and, at the end of 2003, CMAC had only 12 of them71, including 2 NPA TA who 
should finish their mission in March 2004.  
 
 
7.3. Evaluation of the UNDP Phase III Project 
 
The 2001 Terminal Evaluation Mission (TEM) of the UNDP Phase III Project reviewed all aspects 
of the evolution of CMAC and the support provided to the organization, including technical 
assistance.  
________________________________________________________________________________________________ 
                                                                                                                                                                                                
66 For a detailed evaluation of the LUPU system, see the evaluation report of the Handicap International 
Belgium project “Support for the planning of demining and the utilization of demined land in Cambodia”, 
Michael F. Bolton, Praivan Limpanboon, Chhim Vanak, October 2003. 
67 The 1999 NPA Evaluation Report of the CD project indicates that “much of the driving force for LUMU 
establishment came from NPA, Carere and the Director of the PDRD, with NPA especially involved in the 
discussions leading to its creation and its contribution of equipment and staff expertise to the unit”. 
68 1999 Capacity Development Review Mission, Page 28. 
69 In 1999, CMAC had a total of 78 technical advisors (Terminal Evaluation Mission UNDP Phase III Project, 
Page 53). At the time of the Capacity Development Review Mission, it is indicated that CMAC employed 
more than 60 technical advisors (Page 28).   
70 1999 Capacity Development Review Mission, Page 31. 
71 4 EOD, 2 NPA MDD, 1 TC, 1 Logistics, 1 MIS, 1 Maintenance and the 2 other NPA TAs 
(Operations/Planning and Technical Survey/Database). 
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The most interesting issues of this document directly related to the provision of technical 
assistance and relevant to the NPA assessment are : 
 
 Once again, the report recommends to limit as much as possible the provision of military TAs, 
 The report analyzed in depth the 1999-2000 crisis and its consequences,  
 The report indicates that UNDP and CMAC implemented the main recommendation of the 
1999 Capacity Development Review Mission : the sharp decrease of the number of TAs. In 
November 1999, there was still 62 international TAs; by the first half of 2000, they had 
decreased to 45 and to 20 by March 200172. The report estimated the needs of CMAC in term 
of TA at 25 people with various contract durations, representing 370 men/months73. 
 The report noticed a recurrent problem at CMAC : most of the documentation, procedures and 
management documents has been produced by the TAs but are often not used or updated 
correctly. Moreover, it remains sometimes unclear if all this has been officially adopted or 
rejected by CMAC. 
 The evaluation team recognized that management responsibilities are “about to be fully in the 
hands of Cambodian management” but analyzed the situation and the needs of the various 
departments in term of technical assistance. The report generally concludes that the capacity 
of the mid and high management level of the organization still needs to be developed and 
provides some indications about the various TA positions that would still be necessary for a 
limited duration. As such, the report recommended extending the position of the Quality 
Assurance and Audit Section TA provided by NPA. 
 
Being an evaluation of a UNDP project, the evaluation report does not target the assistance 
provided by other donors. However, it has underlined problems and weaknesses – since the 
beginning of the UNDP projects Phases I and II – which are of interest for all organizations and 
donors willing to provide technical assistance. 
 
Those conclusions can be used to ensure most efficient use of TA resources in the future. The 
report regrets that74 : 
 
 The design of the technical assistance packages have been developed by donor agencies with 
little or no consultation with CMAC, 
 The role of technical assistance has been understood differently from both sides, leading to 
misunderstandings, frustrations and confusion.  
 Some TAs lack teaching skills, many rotated too fast and could not deliver anything concrete, 
others considered their mission only from an operational perspective and – finally – some also 
lack cultural sensitivity. 
 
Although the report does not include strong and definitive conclusions and/or assessments about 
technical assistance provided to CMAC, it gives the general impression that this process was of 
poor quality, although it recognized that CMAC staff capacity has increased since the beginning of 
the operations.  
   
It should not be a surprise to anyone that massive, donor driven, uncoordinated, unsuitable, and 
inappropriate technical assistance has been a very cost-inefficient way of building capacity of 
CMAC staff and resulted into a substantial waste of resources75. it is probably not a pure 
coincidence if CMAC crisis took place at the same time as the technical assistance system 
reached its limit.  
________________________________________________________________________________________________ 
                                                          
72 TEM UNDP Phase III Project, Page 54. 
73 See Annex A 13 : TEM UNDP Phase III Project estimation of TA needs. 
74 TEM UNDP Phase III Project, Page 62 
75 Although it should be recognized that the funds used to provide technical advisors would not necessarily 
have been transformed totally into grants to CMAC if that kind of assistance had been reduced earlier.   
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As it seems obvious today that it was impossible, for CMAC as well as the UNDP PC, to efficiently 
coordinate a so high number of TAs, the decrease of their number was unavoidable, and has been 
accentuated by the decrease of CMAC resources. CMAC therefore modified the initial concept of 
“one-to-one” capacity building mechanism – considered as not efficient76 - to have TAs providing 
assistance to a complete department or having a more horizontal position.  
 
At the same time, the national ownership and leadership have been reasserted77, and all TAs have 
now to report directly to the Director General. 
 
Recommendations No 6 : Ownership of Technical Assistance. 
CMAC has to continue to own the process of designing, selecting, managing and monitoring all 
TAs.  
CMAC should be involved in defining the ToR, the job description and defining precisely the 
expected outputs from the TA to avoid frustrations and disappointments.  
CMAC should define precise reporting mechanisms for its TAs and should encourage donor 
organizations to ensure also their own monitoring of the TA. 
 
                                                          
76 TEM UNDP Phase III Project, Page 54 
________________________________________________________________________________________________ 
77 National ownership and leadership had been reasserted in the document “A New Development Co-
operation Paradigm for Cambodia” prepared for the Consultative Group meeting of May 2000. Reference to 
those concepts will guide the discussions of the National Symposium of Mine Action that took place few 
months later (November 2000). 
Final Assessment Report – Ayrine Uk, Pascal Simon – March 2004. 
Assessment of NPA Technical Assistance to CMAC – 1996 to 2003 – Page 37/51 
________________________________________________________________________________________________ 
8. CONSTRAINTS AND OPPORTUNITIES 
 
When reviewing the reporting period (1996-2003), it is necessary to mention that those years went 
through several severe social and political events that inevitably caused instability and turmoil in 
the country. Some of those events are external to CMAC and apparently did not cause too much 
trouble for the organization. If looked more carefully, it is however obvious that political instability 
which followed the July 1997 events and the 1998 national elections had an impact on CMAC. It is 
even believed that the CMAC crisis arising in 1999 and 2000 can also be partly explained by the 
political context of the preceding years. 
 
The CMAC crisis itself had naturally a tremendous negative impact on CMAC staff and resulted in 
massive lost of confidence and the departure of many senior managers. Another major impact has 
been the drop of donors commitment that resulted, in October 2000, in laying off of nearly 2,000 
staff.  
 
In term of technical assistance, the overall capacity building process was severely disrupted; many 
CMAC staff left the organization and there has been the high turn over of technical advisors, 
especially at the PC position.  
 
The crisis was so serious that some observers even said that it was amazing for CMAC to have 
overcome such a painful period. However, it is also believed that those hardships had also more 
positive outcomes.  
 
The crisis forced the RGC to reorganize in depth the legal and institutional framework of the mine 
action sector by creating the Cambodian Mine Action and Victims Assistance Authority (CMAA). 
This new official institution is now in charge of coordinating and regulating the mine action sector 
and is attached to the Council of Ministers.  
 
This reform has finally placed the government in the position of developing and leading the 
national mine action strategy as recommended by IMAS and in line with the spirit of the Ottawa 
Convention78. 
 
For CMAC, the move has been positive too as it allowed to transfer to the CMAA the responsibility 
of coordinating and regulating mine action activities and encouraged the organization to work on its 
own reform and focus on its core operations.  
 
The RGC invited the new CMAC management to engage into a salutary managerial reform 
process. The crisis encouraged donors to be more attentive when designing and negotiating their 
support to CMAC in order to avoid renewing mistakes from the past. Finally, the donor community 
had fully recognized the transfer of CMAC management responsibility into national hands. 
 
The increased involvement of the Government into the sector created a positive momentum 
favoring the reform process and encouraged CMAC staff to improve their professional behavior 
and have an increased respect for official procedures, rules and regulations.  
 
The crisis acted as an electroshock for the RGC, the donors and CMAC and all partners had to 
rethink their modus operandi, including the use and the role of TAs. For Cambodian officials, the 
crisis highlighted the profound involvement of foreign donors and organizations in the overall 
management of an official Cambodian organization and therefore induced a strong political will to 
                                                          
________________________________________________________________________________________________ 
78 Some donors nevertheless did not appreciate that the elaboration of the Royal Decree creating the CMAA 
had been done in emergency and without proper consultation with them. The appointment of HE Sam Sotha, 
former Director General of CMAC removed by the Prime Minister in August 1999, as Secretary General of 
the new regulatory body had also been moderately appreciated by some other donors.   
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decrease such an external influence by reducing sharply the number of foreign technical 
advisors79.  
 
The CMAC crisis definitely reinforced the ownership and the involvement of the Government in the 
sector creating an opportunity for a healthier environment and for an improved utilization of the 
technical assistance. Guidelines were developed to better manage that kind of assistance80 : 
regular reporting to DG is required, development of the ToR is now done by jointly CMAC and the 
donor organization, ToR clearly mention expected outputs of the TA mission, setting up of an 
“integrated” approach replacing the former one-to-one system. 
 
This period was also the opportunity to reaffirm basic principles : TAs are supposed to advise and 
assist but do not take decision; TAs are not supposed to exercise administrative or financial control 
on their counterparts, such an attitude being detrimental to the transfer of skills and knowledge to 
national counterpart; TAs are not supposed to represent or defend the interests of their 
organization of origin.  
 
However, to ensure that CMAC takes full benefit of the costly presence of international TAs, the AT 
considers that progresses are still possible in the coordination between the TAs themselves and 
between CMAC and the donors81. It is therefore necessary to preserve a good communication and 
an active coordination among them. 
 
 
Recommendation No 7 : Monthly TA Meetings. 
CMAC should ensure that the existing principle of a monthly TA meeting between the management 
and the TA is enforced. Those meetings are very important to review the progress made by TAs, 
assess future training needs, discuss the general situation of the organization and define the 
general direction it has to take.  
 
 
                                                          
79 In reference to the speech of Prime Minister Hun Sen at the National Symposium on Mine Action in 
November 2000. 
80 CMAC IWP 2002, Pages 32 and 33. 
________________________________________________________________________________________________ 
81 See Recommendation No 1.  
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9. GENERAL ASSESSMENT OF NPA TECHNICAL ASSISTANCE TO CMAC 
 
9.1. Strategy, evolution and general level of satisfaction 
 
Although NPA did not really develop its own strategy in providing technical assistance to CMAC, it 
has always maintained a pragmatic approach that allowed - most of the time - the delivery of 
valuable and appropriate assistance to the beneficiary organization.  
 
NPA position had always been to coordinate closely with the UNDP PC in order to complement 
what the UN or other donor organizations were providing. After the UN stopped to play this role, 
NPA had to work directly with CMAC and engaged in a constructive dialogue with CMAC on the 
continuation of NPA technical assistance. 
 
In the beginning of the target period (roughly before the crisis), NPA concentrated mostly on DU1 
for historic reasons and provided TAs assisting the DU in the implementation of the operations or 
in the delivery of support services. 
 
The provision of those TAs followed the general approach conveyed by other donor organizations 
and the strategy was not particularly original or creative. NPA TAs used to stay in position for long 
periods and sometimes gave the impression to do the same things forever without a properly 
defined work plan. The TA reports collected for this period – when they exist – remain vague, 
unstructured and do not really outline the concrete achievements of those efforts. The AT could 
hardly find any thorough ToR for the TAs working in this period.  
 
Although it should be noted that the TAs working in this first period have generally been 
appreciated positively by their counterparts, it has also to be understood that CMAC requirements 
in term of achievements and monitoring of the TAs were quite modest as the technical assistance 
plan and deployment were mainly donor driven. The appraisal of the TAs was even out of the 
hands of the Cambodians and was a responsibility of the UNDP PC. 
 
Gradually, NPA followed the general evolution of the technical assistance provided to CMAC by 
reducing the assistance having a military or technical character but got increasingly involved in 
supporting the development of CMAC management capacity. After having mostly supported the 
operations at the DU level, NPA concentrated more on the HA by supporting the Mine Awareness 
branch, the Public Relations, the Operations and the Planning departments.  
 
The profile of the TAs changed and people with a more development oriented background 
gradually replaced mine action technicians with a military background. During target period of the 
assessment, it is evident that the quality of the documentation improved : ToR and action plans 
were drafted, TA reports became more regular and appraisal by NPA and the UNDP PC became 
customary.  
 
Besides the transformation of the profile of the TA, NPA followed the general pattern of reducing 
the number of TAs during and after the crisis. In 1999, still there were 5 NPA TA within CMAC, in 
2000, there were only three, two in 2001 and 2002 and only one in 200382. 
 
Following the investigations and the analysis made by the AT - and despite the fact that some 
individuals did not perform as expected – it can be said that, globally, NPA technical assistance 
effort is positively considered by CMAC management and DU staff, by other donors and 
organizations supporting CMAC, as well as the Norwegian Embassy in Bangkok. 
 
                                                          
________________________________________________________________________________________________ 
82 In exclusion of the short term TS and Database TA. 
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Among the positive elements mentioned by interviewed respondents, the following can be 
mentioned : 
 
 It is positively considered that NPA is a civilian and non-profit organization, 
 NPA has been seen as having no political agenda in providing technical assistance to CMAC, 
 NPA TAs used to stay for a longer period in their position than other TAs who sometimes 
rotated every six months, 
 The generally good quality of NPA recruitments has been often mentioned to the AT,  
 The quality of communication between NPA and CMAC has been praised by CMAC 
management,  
 Generally speaking, NPA TAS proved to have a good cultural sensitiveness and developed 
friendly relations with their Cambodian colleagues, 
 The solidarity of NPA in the difficult time has been very positively considered. 
 
According to CMAC, during the last years considered by the assessment, it seems that NPA did 
even deliver better quality technical assistance than other organizations, including UNDP. 
 
According to the AT, the technical assistance provided by NPA gradually became more valuable 
and imaginative, especially during and after the crisis. The bridging fund has already been 
mentioned as a positive contribution, but hard work has also been noticeable in the period of 
reform and restructuring of the organization. When the situation stabilized, efforts were made to 
review management fundamentals and basics in order to streamline, simplify and rationalize 
CMAC functioning, to enhance the overall quality of the outputs and increase the productivity of the 
operations.  
 
Alongside other organizations, NPA positively contributed to the evolution of the mine action 
doctrine in Cambodia; the organization has been very active in the various forums of discussion 
related to mine action and always tried to encourage CMAC to adopt innovative approaches to 
improve the efficiency of the sector. The organization experience in development issues 
constitutes a precious added value that NPA can use constructively in the future. An example of 
such a positive contribution has been the support to the implementation of a pilot phase for the TS.  
 
 
9.2. Effectiveness of the NPA capacity building exercise 
 
It remains difficult for the AT to concretely and extensively document and assess the achievements 
of the NPA TAs capacity building for the early years of the target assessment period. However, for 
those years before the crisis, the impression is that NPA performed at least as well as other 
organizations and it can even be assumed that, due to the civilian character of the organization 
and despite the military origin of most TAs, the outputs were more significant than what could 
produce military contingents rotating every six months. As the NPA TAs used to stay for longer 
period, their integration into CMAC was reportedly better as well as their cultural understanding 
and sensitivity.  
 
Assistance has been in most cases provided as planned. Counterparts generally benefited the 
presence of the NPA counterparts and were generally satisfied with their behavior and attitude. 
 
The general impression of the AT is that the relevance and the effectiveness of the capacity 
building effort improved across the target period in parallel with the general evolution of the 
technical assistance arrangements. A smaller number of TAs who are more experienced in 
development issues and management, an increased attention to monitoring technical assistance 
outputs and a stronger CMAC ownership of its technical assistance most certainly resulted in an 
increased efficiency of the invested inputs.  
 
________________________________________________________________________________________________ 
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As already mentioned above, in some cases, the capacity building outputs have been assessed as 
low, mediocre or inexistent. Fortunately, in most cases, results have been evaluated more 
positively as in the case of TA 5 in the mine awareness and TA 7 in the quality assurance. MM. TA 
11 and TA 12, more involved in the operational and planning matters, have first actively supported 
the restructuring and the reform process of the organization in order to ensure its survival after the 
crisis but also developed management and follow up tools which allowed CMAC to improve the 
operational planning, the information collection capacity and the reporting system.  
 
It is possible to elaborate at length about potentially interesting alternative methods or strategies 
that NPA could have used to provide capacity building to CMAC. Other evaluations and review 
missions already made extensive recommendations about this. Provision of long term TAs is only 
one of the existing mechanisms alongside short-term consultancies83 or more formal academic 
trainings.  
 
Long term TAs working on a one-to-one basis are indeed particularly at risk of losing all the 
benefits of their efforts in case the counterparts leave the organization. That kind of risk is already 
minimized when TAs provide support through a department or have a more horizontal position 
within the organization.  Short-term consultancies have the main advantage to give more time and 
flexibility to the supported organization to absorb the TA contribution and adapt it to the local 
situation; but that system is probably slower. 
 
Across the target period of the evaluation, NPA did not realistically have the choice of adopting 
alternative capacity building systems.  
 
In the early years, it is likely that those questions did not crossed the mind of many people and it 
has to be remembered that those who even dared to recommend a shift from a military style 
technical assistance into a more civilian system were not really heard within the mine action 
community. In addition, NPA assistance was strongly integrated into the UNDP TA system and 
there was little room for more innovative approaches.  
 
During and after the crisis, the emergency was to reform and maintain the organization alive, not to 
go into theoretical prospective. It is only when the situation stabilized that the lessons learned of 
the crisis could be analyzed and different systems proposed and tried. And even during this last 
period, CMAC seems to have made a correct use of the two remaining NPA TAs and it cannot be 
said that another arrangement would have brought more benefit to CMAC.   
 
If the national mine action institutional framework had been set up in a different way, then certainly, 
the technical assistance would have been organized much differently, and probably more 
efficiently. But it is always easier to judge retrospectively and we have today the experience and 
the benefit of hindsight. Let’s only say that in ten years the mine action sector has become much 
more mature than it was in the beginning of the nineties.  
 
 
9.3. Recruitment and Monitoring of TA 
 
 Recruitment of TA 
 
Recruitment of NPA TAs has not always been optimal; some of the TA did have professional skills 
but did obviously not show appropriate character of attitude. Others had little or no particular skills 
to perform as TA. CMAC clearly expressed its negative opinion on TAs who actually come to learn 
their work in Cambodia; CMAC also insisted that the TAs should have the correct attitude in regard 
to the cultural context.  
________________________________________________________________________________________________ 
                                                          
83 Two UN consultants in Finance and Human Resources provide support according to this system. 
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The AT tried to see if recruitments were more successful when done by NPA HQ than by the field 
office. But, actually, no clear conclusion could be done about this issue as, in both cases, some 
had been positive and others were more questionable.  
 
However, as a coincidence, all recruitments of NPA TAs with a civilian/development background 
have been managed by the field office in Phnom Penh while the “military” TAs were recruited by 
the HQ84.  
 
It is fortunate that CMAC has been increasingly involved in the recruitment process; it was not 
always the case in the early years of the target period. Such an involvement should of course 
continue to be ensured. 
 
When the need to recruit a TA occurs, CMAC and the donor organization should define a rigorous 
selection process and form an evaluation committee that should include a representative of CMAC 
top management, the Director of the Human Resources Department, the chief of the Department 
related to the TA position and a representative from the donor organization85. 
 
 
 Evaluation, monitoring and reporting. 
 
The documentation collected by the AT does not allow considering that the monitoring of the NPA 
TA was particularly well developed and satisfactory.  
 
In the early years, it looks like NPA mostly left the monitoring of its TAs to the UNDP. Although that 
system seemed to have some logic, it overestimates the monitoring capacity of the PC. In some 
cases, the AT found contradictions between very positive PC appraisals and the reality. CMAC 
opinion about TAs did not seem to play an important role in monitoring TAs achievements.  
The NPA RR did also realize evaluations, at least at the end of the contract period of the TAs. The 
objective was mainly to recommend or not the reappointment of those TAs in their current position 
or in another NPA mission. Those appraisals were not necessarily used as a guidance mechanism 
for the TA during their mission. 
 
The situation improved progressively and greater attention was gradually given to assessment and 
monitoring. For the last TAs, regular appraisals were made and CMAC became much more diligent 
in monitoring TAs outputs. However, the present assessment mission is the first external 
evaluation of the NPA technical assistance program since 1995; it is of course recommended to 
increase the frequency of such evaluations. 
 
Without proper and detailed ToR, it is impossible to conduct an accurate evaluation of TAs outputs. 
The AT did not find the ToR for many of the NPA TAs operating in the beginning of the target 
period. When found, the ToR and job description remained very succinct. 
Gradually, greater attention had been given to the preparation of the ToR and, especially after the 
crisis, CMAC took more responsibility in drafting the ToR detailing its expectations.   
 
Weaknesses have been identified in the reporting mechanism, not so much with the quarterly 
reporting system (although those reports were apparently not always provided and properly 
recorded86) that provides some indications about TAs activities and progresses, but rather with the 
________________________________________________________________________________________________ 
                                                          
84 Is this due to a lack of recruitment capacity for such positions at the HQ or a lack of interest for such TA 
profiles ? 
85 See Annex A 12 : Proposed Recruitment Process for Technical Advisors for CMAC. It should be noted that 
some donors do the recruitment themselves and then seek CMAC approval on the selected candidate.  
86 The reporting from the NPA Community Development project looks stronger and more exhaustive.  
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end of mission reports. Most NPA TA spent many years in country but very little attention had been 
given to capitalize their experience and outputs.  
 
When existing, end of mission reports are very short and do not provide adequate information 
about what the TA had delivered during his mission. They are sometimes full of petty and 
unprofessional considerations. In 2000, NPA took action on this issue and drafted reporting 
guidelines and a end of mission report format87. Improvements have been noticed at the end of the 
target period of the evaluation88. 
 
Recommendations No 8 : Management of Technical Advisors. 
 
 CMAC and the donor organization should define a rigorous selection and recruitment process 
involving both partners.  
 CMAC should participate into the drafting of the ToR; the chief of the Department related to the 
TA position should be consulted as well as potential counterparts; ToR should indicate the 
chosen methodology (working on a one-to-one approach or a more horizontal approach). 
 CMAC and the donor organization should ensure that the ToR are comprehensive and detail 
clearly the expected outputs of the TA mission. 
 Donor organizations should conduct regular written appraisals of their TAs. 
 CMAC should also conduct appraisals of its TAs in order to help the TAs to remain focused on 
CMAC expectations. 
 CMAC and the donor organization should demand the TA to document the progress of his 
mission and produce a comprehensive end of mission report on his outputs. This is essential 
for the capitalization exercise. 
 In coordination with CMAC, the donor organization should commission regular external 
evaluations that will help CMAC and the donor organization to validate or invalidate the 
developed strategies and eventually re-orientate the direction of the program.  
 
                                                          
87 See Annex A 14 : Reporting guidelines and End of Mission report format. 
________________________________________________________________________________________________ 
88 As a sign of such progress, see, in Annex A 14, the detailed ToR of the two MDD TAs.   
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10. NEEDS AND EXPECTATIONS FOR ADDITIONAL FUTURE TECHNICAL ASSISTANCE 
 
The two last NPA TAs in CMAC (Planning/Operations and TS/Database) will leave their positions 
at the end of March 2004. 
 
During the conduct of this evaluation, the AT collected recommendations and opinions from a large 
number of respondents on the future needs of CMAC in terms of technical assistance. Most, if not 
all, of the respondents strongly expressed the view that, despite undisputable progresses, CMAC 
was still in need of technical assistance. Areas as finances and support services in general were 
often mentioned as well as the always pointed out human resources management. It was 
sometimes suggested to reposition one TA in each of the DU. The general issue of database is 
obviously also a concern for CMAC management. No particular long-term technical assistance has 
been requested within the Operations and Planning Department89, the possibility to have short 
term missions intervening on very precise management issues has been mentioned.  
 
CMAC did not clearly and strongly express to the AT the will to see NPA continuing the provision 
of specific technical assistance in the future but instead seemed open and ready to discuss and 
consider any potential contributions and options. 
 
Some respondents gave the impression that it might be the right time for NPA to stop its technical 
assistance to CMAC, or at least the long term one. The Royal Norwegian Embassy in Bangkok90 
expressed similar feelings by explaining that, after assistance had been provided for so many 
years, it may be the occasion of NPA to phase out its technical support to CMAC91. 
 
On this issue, NPA may possibly share such an idea, however, the AT would rather recommend 
NPA to remain active in supporting CMAC; firstly because the needs are still evident, secondly 
because of the NPA capacity to provide in general a valuable and well targeted assistance. NPA 
has indeed a good internal knowledge of CMAC and the mine action sector in Cambodia in general 
but has also the capacity to mainstream mine action and development. This last question will 
become more and more essential as mine action will gradually be linked with and integrated into 
rural development programs92.  
 
Various ideas had been floated and discussed during the assessment mission by CMAC 
management, CMAC staff or other people interviewed. Logically, due to its current involvement in 
the TS pilot phase and in the MDD, NPA should take interest into the activities related to the risk 
reduction concept.  
 
As recommended by TA 13 TS End of Mission report93, one of the essential tasks to be tackled in 
the near future by CMAC will be the integration, reorganization and articulation of the different 
CMAC instruments related to risk reduction activities : TS, CBMRR, CMT, MRT and MDD. This is a 
complex task where CMAC will certainly need help. The AT considers that a long term TA 
(minimum 1 year) will be necessary to achieve an efficient interaction between those tools. 
 
 
Recommendation No 9 : Provision of a Risk Reduction TA. 
                                                          
89 In his draft End of Mission Report, TA 11 confirms “that there is no need for a full time advisor” to replace 
him. 
90 Interview of HE Ragne Birte Lund, Norwegian Ambassador, and Ms Ingunn Vatne, First Secretary on 
4/3/04. 
91 This opinion may be motivated by the NORAD decision to phase out from Cambodia and refocus its 
assistance to certain defined countries. Norwegian assistance to Cambodian will remain possible through 
NGOs, UN agencies and the Norwegian Ministry of Foreign Affairs. 
92 As rightly noticed by HE Ragne Birte Lund.  
________________________________________________________________________________________________ 
93 And also mentioned by many respondents. 
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NPA should consider positively a request by CMAC to provide technical assistance to facilitate the 
integration and reorganization of the different tools and operational units related to risk reduction. A 
1 year full time mission should be considered by a TA who has a strong knowledge of CMAC and 
the Cambodian mine action sector. It looks sensible to start the process in one DU before 
enlarging it when successfully tested.  
 
Risk factors.  
The provision of such assistance should be conditioned to some elements in order to achieve what 
is intended : 
 In order to avoid increased workload for the Director of the Operations and Planning 
Department, it is imperative to create a position of “risk reduction manager” – beside the 
Director of this Department and under his supervision – who will capitalize on the TA support 
and continue the job after the TA leaves the position. 
 In his TS End of Mission report, TA 13 indicates that the integration exercise will be placed 
under the responsibility of the DU Operations Officer. It is likely that such a task will be too 
heavy for those individuals. It may be the opportunity for CMAC to develop a real Operations 
Management team at the DU level to tackle this issue with the help of the TA and the HQ “risk 
reduction manager”. In addition, this will positively support the decentralization process of the 
organization. 
 Finding a TA who has a good knowledge of Cambodia and of all CMAC risk reduction tools will 
be a challenge. 
 
The support provided by TA 14 to the TS project (revision of the SoP) and the database is much 
appreciated by his counterparts who indicated they would positively recommend an extension for 
TA 14 to allow him to pursue the ongoing tasks. 
 
The need to continue a support to the database is obvious as CMAC has now 2 different 
applications (the “old” one and the application developed by TA 14); hopefully, in the future, TA 14 
application may be selected as the only database application for CMAC, as it looks it responds 
adequately to the needs of the organization. If it is the case, there will be a need to integrate the 
existing information into the new database. 
 
In addition, monitoring the TS SoP remains a vital mission to ensure the successful long term 
continuation of this activity by CMAC. 
 
Recommendation No 10 : TA Database. 
NPA should engage in discussions with CMAC to consider the extension of the technical 
assistance provided to the database and the TS project for another 6 months after the current 
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It is the opinion of the AT that the technical assistance provided by NPA to CMAC for the period 
1996 to 2003 has been generally of good quality, effective and responsive to the needs of CMAC. 
In various occasions, NPA also supported innovative approaches.  
 
Although the situation of CMAC has certainly improved in terms of capacity development during 
the period considered by this assessment, it remains indispensable to continue supporting capacity 
building within the organization. It is unrealistic to consider that all the needs are fulfilled in term of 
capacity development and that CMAC has reached its top in term of efficiency, transparency and 
good governance94.  
 
In addition to these observations, it has to be recognized that CMAC engaged in new projects and 
pilots in order to adapt the general organization, operating procedures and resources deployment 
of the organization to the evolution of the general mine action "doctrine" in Cambodia and abroad. 
Such an effort by CMAC is laudable as it improving the efficiency and the productivity of the 
organization.  
 
But these regular attempts to progress further permanently modify the existing order and makes it 
necessary for CMAC to be accompanied in this changing environment. In these circumstances, the 
need to provide some technical assistance to the organization remains significant first to help in 
the development phase of a new project, but also to assist in transformation of those new concepts 
into smooth and well-integrated activities.  
 
Thanks to its particular added value and its long experience and commitment in supporting CMAC, 
it is believed that NPA still does have the possibility to play a positive, useful and active role in 
supporting CMAC and the mine action sector in Cambodia.  
 
Cambodia is still one of the most mine affected countries in the world. Fortunately the number of 
victims has decreased these last years and the understanding of the complex consequences of the 
presence of mines and UXO has improved. 
 
However, for the affected communities, the necessity to address promptly the problem remains 
critical and the mine action sector will have soon to face challenging situations as the necessity to 
further integrate into development and the anticipated decline of available resources that will force 






 Recommendation No 1 : Donors Coordination 
 
CMAC should develop a technical assistance plan – based on a functional needs analysis - that 
will be presented and discussed with its donors in order to inform them about the needs and 
facilitate the offer for assistance and its complementarity.  
 
 
                                                          
________________________________________________________________________________________________ 
94 The recent "white paper" published in December 2003 focusing specifically on discipline and respect of 
regulations illustrates that fact that the situation is still not ideal. 
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Regular meetings (for example twice a year) between donors and CMAC on the issue of technical 
assistance would harmoniously complement bilateral contacts that CMAC maintains with its 
donors. Such a meeting would allow all donors to better coordinate their support and to have the 
same general understanding of the situation and the progresses made by the organization. 
 
 
 Recommendation No 2 : ISO Certification. 
 
CMAC should remain modest when communicating about the ISO certification to donors or to the 
Government. First, the certification only applies to a department of 23 people and, secondly, if the 
department loses the certification later on, the potential negative impact will be in proportion with 
the publicity made at the time of the certification. It is likely better to remain discreet and to work 
hard to maintain the level of quality.  
 
 
 Recommendation No 3 : NPA DU 1 Monitor. 
 
The NPA DU 1 monitor should have the opportunity to report his findings directly to CMAC 




 Recommendation No 4 : Externalization of the monitoring system. 
 
It is the opinion of the AT that an external and independent monitoring system will be much more 
efficient than an internal one and should lead to spectacular improvements in the discipline 
enforcement and the respect of regulations and procedures. It is therefore recommended to CMAC 
to consider contracting an external and independent monitoring body for all its field operations; a 
pilot phase could be run in a limited number of DU before being gradually enlarged.  
 
 
 Recommendation No 5 : NPA Mine Action Policy. 
 
The NPA mine action unit at the headquarter should engage in consultations with the various 
resident representatives of the organization to elaborate a general mine action strategy integrated 
into the larger NPA development plans. When such a strategy will be produced, it will support the 
development of a policy paper in each country. Such a strategy can remain pragmatic and in line 
with the needs expressed by national counterpart organizations but it should also emphasize the 
latest developments and thinking in the sector as well as more innovative concepts as risk 
reduction or community liaison. 
 
 
 Recommendations No 6 : Ownership of Technical Assistance. 
 
CMAC has to continue to own the process of designing, selecting, managing and monitoring all 
TAs.  
CMAC should be involved in defining the ToR, the job description and defining precisely the 
expected outputs from the TA to avoid frustrations and disappointments.  
CMAC should define precise reporting mechanisms for its TAs and should encourage donor 






Final Assessment Report – Ayrine Uk, Pascal Simon – March 2004. 
Assessment of NPA Technical Assistance to CMAC – 1996 to 2003 – Page 48/51 
________________________________________________________________________________________________ 
 Recommendation No 7 : Monthly TA Meetings. 
 
CMAC should ensure that the existing principle of a monthly TA meeting between the management 
and the TA is enforced. Those meetings are very important to review the progress made by TAs, 
assess future training needs, discuss the general situation of the organization and define the 
general direction it has to take.  
 
 
 Recommendations No 8 : Management of Technical Advisors. 
 
o CMAC and the donor organization should define a rigorous selection and recruitment     
process involving both partners.  
 
o CMAC should participate into the drafting of the ToR; the chief of the Department related to 
the TA position should be consulted as well as potential counterparts; ToR should indicate 
the chosen methodology (working on a one-to-one approach or a more horizontal 
approach). 
 
o CMAC and the donor organization should ensure that the ToR are comprehensive and 
detail clearly the expected outputs of the TA mission. 
 
o Donor organizations should conduct regular written appraisals of their TAs. 
 
o CMAC should also conduct appraisals of its TAs in order to help the TAs to remain focused 
on CMAC expectations. 
 
o CMAC and the donor organization should demand the TA to document the progress of his 
mission and produce a comprehensive end of mission report on his outputs. This is 
essential for the capitalization exercise. 
 
o In coordination with CMAC, the donor organization should commission regular external 
evaluation missions that will help CMAC and the donor organization to validate or invalidate 
the developed strategies and eventually re-orientate the direction of the program. 
 
 
 Recommendation No 9 : Provision of a Risk Reduction TA 
 
NPA should consider positively a request by CMAC to provide technical assistance to facilitate the 
integration and reorganization of the different tools and operational units related to risk reduction. A 
1 year full time mission should be considered by a TA who has a strong knowledge of CMAC and 
the Cambodian mine action sector. It looks sensible to start the process in one DU before 
enlarging it when successfully tested.  
 
Risk factors.  
The provision of such assistance should nevertheless be conditioned to some elements in order to 
achieve what is intended in the planned period : 
 
o In order to avoid increased workload for the Director of the Operations and Planning 
Department, it is imperative to create a position of “risk reduction manager” – beside the 
Director of this Department and under his supervision – who will be able to capitalize on the 
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o In his TS End of Mission report, TA 13 indicates that the integration exercise will be placed 
under the responsibility of the DU Operations Officer. It is likely that such a task will be too 
heavy for those individuals. It may be the opportunity for CMAC to develop a real 
Operations Management team at the DU level to tackle this issue with the help of the TA 
and the HQ “risk reduction manager”. In addition, this will positively support the 
decentralization process of the organization. 
 
o Finding a TA who has a good knowledge of Cambodia and of all CMAC risk reduction tools 
will be a challenge. 
 
 
 Recommendation No 10 : TA Database.   
 
NPA should engage in discussions with CMAC to consider the extension of the technical 
assistance provided to the database and the TS project for another 6 months after the current 
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